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We know a lot about why micro, small and medium-enterprises (MSMEs) are important and 
the types of policies that can help foster their development. We know much less about how 
donors can actually catalyze policy reform in developing countries. Reform of MSME policy 
is often particularly complicated given the range and types of issues that matter – which 
includes access to markets, tax reform, finance, legal and regulatory changes. Comprehensive 
reform is almost always going to be challenging politically. The Small and Medium 
Enterprise Policy Development (SMEPOL) project in Egypt is an important case because it 
has been a successful project and one where the lessons have a broader resonance. 
 
This report covers four main sets of issues. First, it provides an assessment of the SMEPOL 
project – what happened, what worked and why. Second, it highlights some lessons for 
replicability – setting the findings of the SMEPOL project within the context of the literature 
and practical experience in this area. Third, we make recommendations regarding how 
Canadian stakeholders might continue to work on policy development on MSME issues in 
Egypt. Fourth, we outline options for replicating SME policy development type interventions 
in other parts of the Middle East – based on an analysis of where the context conditions are 
favourable and the types of activities that donors might support in different contexts.  
 
The study was commissioned by the Middle East and North Africa Office of the Canadian 
International Development Research Center (IDRC). It was undertaken by the Overseas 
Development Institute (ODI) during the period August 2005 to March 2006. This report is 
intended to feed into these processes of programme development at the International 
Development Research Center (IDRC); they may also be useful for other donors. It was an 
independent evaluation – the findings, conclusions and opinions are those of the authors based 
on research conducted. 
 
Clearly identifying and attributing a projects’ influence on policy – and then drawing lessons 
– is rarely straightforward. In common with IDRC principles, our approach to the study was 
based on the principle of triangulation. We have used a set of specific individual methods – 
including project document reviews, composition analysis, literature reviews and interviews 
with a range of SMEPOL stakeholders as well as independent experts on the Middle East. 
These have given us a range of data to support our conclusions and generate a comprehensive 
assessment of the evaluation questions. We believe our assessment of the SMEPOL project, 
key lessons and recommendations for future steps in Egypt is robust. We do stress that our 
assessment of the potential for replicability across countries in the Middle East is more 
preliminary – given the much wider focus (on 11 other countries) and the less intensive data 
collection.  
 
Assessing the SMEPOL Project 
 
The Small and Medium Enterprise Policy Development Project (SMEPOL) ran from April 
2000 to December 20051. It was supported by the Canadian International Development 
Research Center (IDRC), the Canadian International Development Agency (CIDA) and the 
                                                 
1 Recently a short term extension of the project to 31 May 2006 was agreed, with a possibility of a further 
extension of 18 months. 
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Government of Egypt (GoE). MSMEs are estimated to represent over 90% of the non-
agricultural private sector, three quarters of the total labour force in the private sector and 
75% of the value added in Egypt. But they faced a confused policy situation at the start of the 
project; the objective of the SMEPOL project was to improve the policy environment for 
MSME development. It aimed to do this through improving policies, legislation, regulations 
and procedures regarding MSMEs. The central axis of the project was on policy development 
– with training, research and networking activities designed to support the primary goal. 
 
The SMEPOL project has made a valuable contribution to MSME policy development in 
Egypt. The project has helped put MSME issues much higher on the policy agenda, generate a 
range of policy-relevant research, enhance capacity in key ministries, improve policy 
development processes and develop a cohesive Competitiveness Strategy for Egypt. This is 
no small achievement given the widely acknowledged difficulty of policy influence projects 
and low rates of projects achieving substantial success. It is particularly notable given the 
challenging and unpredictable context and the “shocks” the project faced over its duration.  
 
The project was well designed to address the need for a coherent MSME policy – and in an 
area that is important to the development of Egypt. Implementation was challenging given the 
political shifts, but the project achieved its primary objectives of policy development, as well 
as the supporting objectives regarding policy relevant research, training and consultation. The 
project was particularly notable for its partnership approach, embedded project structure 
(within the Minister’s office), flexibility and strategy of following the Ministerial champions. 
It was particularly impressive from a strategic and tactical perspective – characterised by a 
“strategic opportunism” – and particular credit here goes to the project director. These, 
combined with sound risk management structures, accounted for the extent of project 
effectiveness.  
 
For purposes of learning, we highlight a number of limitations. Policy influence was mostly 
achieved at the ministerial level rather than across the government. While not a specific 
objective, we do believe the project should have given greater consideration to issues of 
policy implementation – an area where progress has been slow. There has been little change 
in the actual operating environment for SMEs in the last few years. The sustainability of some 
impacts remains uncertain given the limited mandate in the Ministry of Finance (MoF) for 
coordinating MSME policy development. The broader legacy of SMEPOL is uncertain and 
depends on acceptance of the Competitiveness Strategy across the Government of Egypt 
(GoE) – and its implementation.  
 
Maximizing Chances of Policy Impact: What are the lessons? 
 
SMEPOL is one of a small set of IDRC policy development projects characterized by an 
explicit, direct and primary focus on policy change, large project size and with external 
(usually CIDA) funding. SMEPOL was distinct in the extent to which it was embedded within 
a Ministry. Given the success of SMEPOL, there is interest to learn what the lessons are and 
how they might be applicable more broadly. We have identified some of the key lessons from 
the project and set them within the context of the literature and practical experience in this 
area. Our findings about SMEPOL resonate well with what we know about policy change and 




Put crudely, chances of policy impact seem to be maximized when projects do the right kinds 
of things in the right kinds of contexts. First, therefore, we have outlined the key context 
lessons. The four most important factors are:  
o Need – in terms of development need, but more specifically for policy development; 
o Context of reform – there is broader demand to improve policy;  
o Mandate / authority – there exists a policymaking organization with the mandate and 
authority to develop policy; and  
o Champions – there are key individuals willing to take the reform forward.  
We also note that domestic research capacity matters and that donor country presence and a 
good reputation are important for donors to be able to effectively manage policy change 
projects. 
 
Second, we have outlined a set of project specific lessons. We argue that policy impact is 
maximized if the following key issues are addressed: 
o Explicit policy focus – is more likely to result in policy change. In policy influence 
projects, it is always important to consider implementation issues and ultimate impact. 
o Partnership approach – working together to develop and implement the project. The 
greater the proximity to power, the greater the potential for policy impact. But the 
risks are also greater. 
o Risk management – structures must be developed to ensure that the project remains 
“on track”. 
o Strategic opportunism – an approach that builds towards long term goals, while being 
ready to respond nimbly if opportunities arise.  
We have also highlighted the importance of having adequate resources, taking a consultative 
approach, being flexible and ensuring research quality. The SMEPOL project addressed these 
exceptionally well on the whole, thus enabling the project to achieve its objectives.  
 
MSME Policy Development in Egypt: Suggestions for Next Steps for IDRC  
 
Egypt still has some way to go before it has a supportive operating environment for MSMEs. 
The legal and regulatory environment remains complex, access to finance is limited and the 
costs of informality (and barriers to formalization) remain high. The problems – and many of 
the solutions – are well known. Many are outlined in the comprehensive policy document 
‘Enhancing Competitiveness of MSMEs in Egypt’ issued by the Ministry of Finance and 
developed as part of the SMEPOL project. However, the political and policy context remains 
uncertain – with a poor SME Law and the limited effectiveness of a key government agency.  
 
We have considered a wide range of options for Canada to continue policy development 
interventions in this area. We have assessed them according to a set of criteria including 
widespread impact, sustainability, technical feasibility, political feasibility and Canadian 
niche. Based on our assessment of the current context and the merit of different options we 
make three particular recommendations for possible future work in Egypt.  
o First, in the short term, we think the priority is for SMEPOL staff (and IDRC and 
CIDA) to ensure SMEPOL findings and strategy are included in the National 
Strategy currently being developed.  
o Second, in the longer term, it would be beneficial for IDRC and CIDA to support 
work on implementing areas of the Competitiveness Strategy which are the core 
responsibility of capable Ministries. In particular we would recommend continuing to 
work with the Ministry of Finance – most importantly on issues of legal and 
regulatory reform that are within their area of mandate.  
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o Third, we recommend that IDRC might help develop and provide initial support for 
regular, credible, timely statistical data on key policy relevant issues facing the 
MSME sector (perhaps on an annual or bi-annual basis).  
We believe these interventions would be beneficial to the MSME sector in Egypt and would 
enable IDRC and CIDA to pursue their niche and comparative advantage.  
 
Replicating MSME Development Projects: Recommendations for the MENA Region 
 
Both IDRC and CIDA highlight the issue of Private Sector Development as a priority and are 
considering how to develop further programming in this area. In the report, we provide a 
framework for assessing whether a country exhibits the need and threshold conditions for 
considering direct policy development interventions. We focus on the context criteria 
identified above (reform agenda, need, mandate / authority, etc) as well as considering issues 
of development need (income per capita), governance context and Canadian niche. We 
provide preliminary assessment for selected countries in the Middle East and North Africa 
(MENA) region.  
 
Our initial analysis suggests that the countries could be divided into the following categories 
regarding the need for and value of direct SME policy development interventions (or more 
indirect interventions) or lack of need or value of interventions. Our analysis suggests that 
IDRC and CIDA should: 
o Consider direct SME policy development interventions in: Jordan and perhaps Sudan 
– although in Sudan in particular further detailed assessment would be needed and the 
partnership model should be different due to wider governance concerns. 
o Consider an indirect approach to policy influence through undertaking research and 
influencing activities as appropriate: Algeria, Morocco, Syria, West Bank and Gaza, 
and Yemen. While the specific focus in each country would vary, activities could be 
managed as part of a regional policy influence programme.  
o Refrain from policy development activities at this point: 
o Turkey and Iraq (since little comparative advantage or value added for 
Canadian interventions). 
o Lebanon and Tunisia (since no clear need – though it might be worth learning 
and promoting the experiences of Tunisia across the MENA region). 
The bottom line is that we are suggesting direct policy intervention projects only where we 
think there is actually a problem with overall MSME policy, the contextual factors appear to 
be in place and there would be value added in a Canadian intervention. 
 
Our assessment suggests a number of conclusions regarding the broader applicability of the 
SMEPOL experience. First, that Egypt is not a unique state in a sense that would prevent its 
experience from being adapted elsewhere (in MENA and beyond). Where threshold 
conditions exist, it should be possible to carry out policy development projects similar to 
SMEPOL (although they will need to be adapted). Where threshold conditions do not exist, 
the key is for donors to assess the context and put in place relevant programmes – whether 
research, consulting stakeholders or influencing key policymakers – to help spur change. 
Second, country contexts vary considerably (in terms of specific needs and political contexts) 
and more effort to understand the political context and mechanisms or drivers of change 
would help maximize the chances of policy influence. Third, there remain broader issues 
about governance in some of the countries (Yemen and Sudan) that would question whether 
an MSME intervention is really the key issue – and would significantly affect how any 
interventions should be carried out.  
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Responding to different contexts we outline two generic policy development models.  
o Direct Policy Development (DPD) Projects: Where the key foundational 
characteristics are present – that is i) context of reform; ii) need for policy 
development; iii) organizations with a mandate and authority; and iv) champions – 
then direct policy development projects similar to SMEPOL could be explored. We 
believe that these four factors are the critical and necessary conditions needed to 
ensure a direct policy development project has a reasonable chance of success. We 
suggest a model for a direct “partnership” policy development approach. Similar to 
SMEPOL or other experiences, the focus is on large policy development projects 
(with a supporting role for research, communications and training) and working with 
government closely. The exact approach and choice of components depends on the 
context.  
o Indirect Policy Influence (IPI) Projects: Where one or more of these four key 
foundational characteristics are not present then a partnership model for direct policy 
change, similar to SMEPOL, is unlikely to be successful. Alternative strategies can 
however be developed and there is still strong potential for Canadian value added. In 
particular, a realistic approach would be to move towards a more limited “policy 
influence” model. The package of interventions here might include research, 
networking, communications and influencing activities – i.e. with the objective to help 
develop the threshold contexts for policy development. These would generally be 
significantly smaller than direct policy development projects. 
 
How should IDRC structure their programmes to best address these challenges? If the primary 
focus is on direct policy development (and much IDRC work does not have such an explicit 
policy focus), our view is that a country-level intervention is most appropriate. Having a 
country capacity makes it much more straightforward to work on assessing the specific 
problems and context, conducting research, consulting stakeholders and influencing key 
policymakers. A presence in a country and a good reputation are particularly important (often 
vital) for direct policy development projects – where the degree of partnership is higher and 
the need to manage risks more critical.  
 
In many ways, the same structural considerations also broadly apply to policy influence 
projects. As with direct policy development, the bottom line is that “proximity is destiny” – 
many policy influencing activities cannot be done effectively at a distance. Any activities in 
each country will need to be focused on the context and needs in that country. This questions 
the rationale for regional programmes on specific issues. We do think, however, that there is 
scope for an IDRC regional programme for managing a stream of work on private sector 
issues with an MSME focus (perhaps a Policy Development Facility for Private Sector Policy 
Development). Our analysis suggests that the programme should focus on Algeria, Morocco, 
Syria, West Bank & Gaza and Yemen although the specific country activities should be 
different. A regional programme makes sense for a number of reasons. There would be some 
benefits in terms of learning. Furthermore, the need for constant interaction and risks of 
indirect policy influence projects (research, pilot projects, and networks) are lower than for 
direct policy work. The North Africa component could also form part of Canada’s 




Section 1: Introduction 
This report presents the findings of a study to assess the Small, Medium and Micro Enterprise 
Policy Development Project (SMEPOL) and outline options for replicating SMEPOL-type 
interventions in other parts of the Middle East. The 4 year project started in April 2000 and 
was extended in July 2004 to December 2005.2 It was supported by the Canadian International 
Development Research Center (IDRC), the Canadian International Development Agency 
(CIDA) and the Government of Egypt (GoE). The independent evaluation was commissioned 
by the Middle East Office of the Canadian International Development Research Center 
(IDRC). It was undertaken by the Overseas Development Institute (ODI) during the period 
August – November 2005. The findings, conclusions and opinions are those of the authors 
based on the research conducted. 
 
The importance of the micro, small and medium-enterprise (hereafter MSME) sector in 
promoting economic growth and development is widely recognised.3 The economic argument 
is that MSMEs can help improve competition, entrepreneurship and productivity.4 
Furthermore an efficient MSME sector can provide a strong input into local, regional and 
national demand for, and supply of, goods and services. Since MSMEs are often more labour 
intensive, they can also have an accentuated impact on unemployment and poverty. Not 
surprisingly, many national governments and international aid agencies have programmes to 
provide particular assistance to MSMEs.5  
 
Within this context, the SMEPOL project aimed to support Egypt’s transition towards a 
market economy – more specifically to improve the policy environment for small and medium 
enterprise development. It aimed to do this through activities to improve the development of 
policies, legislation, regulations and procedures regarding SMEs. The SMEPOL project is 
widely seen to have been successful in many ways. It has helped put MSME issues much 
higher on the policy agenda, generate a range of policy-relevant research, build capacity in 
key ministries, improve policy development processes and develop a cohesive 
competitiveness strategy for Egypt. 
 
While much has been written on the desired content of specific MSME policy, much less has 
been written on how to go about such policy reform in the MSME sector. There often seems 
to be the assumption that reform is a technical process of choosing the optimal solution. In 
reality, almost all reforms are deeply political. Fortunately, there is a growing literature on the 
politics of economic policy reforms and the challenges of policy implementation.6 Though an 
assessment of the SMEPOL project and drawing on the broader literature and experience, we 
                                                 
2 Recently a short term extension of the project to 31 May 2006 was agreed, with a possibility of a further 
extension of 18 months. 
3 World Bank “World Development Report 2005: A Better Investment Climate For Everyone, World Bank, 
Washington, D.C, September 2004. 
4 Beck, T., A. Demirgüç-Kunt, and R. Levine, R. 2004. “SMEs, Growth, and Poverty: Cross-Country Evidence.” 
Paper for the Conference on Small and Medium Size Enterprises, October 14-15, 2004. Washington DC: The 
World Bank. 
5 There is also a growing literature that questions value of focusing particularly on SMEs versus a more general 
emphasis on improving the business climate for all economic agents. For a discussion of these issues, please 
refer to papers prepared for and the synthesis document stemming from the recent international conference on 
Reforming the Business Environment (http://learning.itcilo.org/entdev/cairo/info/conf_back.htm) 
6 Williamson, (1994); Knack and Keefer (1995); Rodrik (1996) focus on economic reform processes. Brinkerhof 
and Crosby (2002) provide an excellent analysis of the challenges of implementing policy reforms.  
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focus on a range of critical questions: What drives policy change? How can donors help 
catalyze or support progressive policies? What maximizes the chances of policy impact?  
 
This report will also address future options for interventions within and beyond Egypt. Given 
the importance of MSMEs to development efforts and the initial reports of success of the 
SMEPOL project, there is expressed interest in further work in this area. A Private Sector 
Development task force of IDRC is considering whether and how to develop further 
programming in this area. CIDA has announced Private Sector Development as one of its five 
major programming areas and is also interested in continuing their intervention at a policy 
level in Egypt at least. This report is intended to feed into IDRC processes of programme 
development but also to inform CIDA’s work. 
 
The report is organised into seven further sections: 
• Section 2 provides background information on the SMEPOL programme, covering its 
objectives, structure and operational activities. This section also provides information on 
the aims of this study and the methods used. 
• Section 3 presents the main findings arising from an assessment of the relevance, 
implementation, sustainability and particularly impact of the SMEPOL project.  
• Section 4 places the SMEPOL case in the context of policy change literature and broader 
experience of policy development project. 
• Section 5 highlights the lessons from the SMEPOL experience and comments on their 
broader applicability.  
• Section 6 discusses some options for continuing SME policy development work in Egypt.  
• Section 7 outlines our scoping on the options for replicating SMEPOL type interventions 
in 11 other countries in the Middle East. It highlights the key foundational issues for 
different types of interventions. It also comments on the types of approach that IDRC 
might take to policy influence. 
• Section 8 presents a summary of our main conclusions. 
 
Supporting information is presented in a series of Appendices. This includes further details on 
the SMEPOL project and budget, the Terms of Reference for the study and lists of people 







Section 2: Background, Objectives and Approach 
2.1 Background to the Project  
 
The evolution of Egypt’s economic policy left the MSME sector facing a difficult 
environment at the start of the SMEPOL project. From 1956, with moves towards 
nationalization of the domestic economy, the private urban SME sector was largely neglected 
by the state. Moves towards economic liberalization in the 1970’s focused upon large scale 
private investor participation, again with little effort made by government to promote the 
MSME sector. A Structural Adjustment Program (SAP) was launched in 1992, however, 
some measures further inhibited the governments’ ability to develop SME policy. 
 
Despite the adverse context the MSME sector continues to play a crucial role in the Egyptian 
economy.7 MSMEs are estimated to represent over 90% of the non-agricultural private sector, 
three quarters of the total labour force in the private sector and 75% of the value added in 
Egypt.8 Around 1.4 million jobs were created by micro, small, medium sized enterprises (i.e. 
with less than 50 employees) between 1986 and 1996. In contrast, firms with more than 50 
employees only created around 200,000 new jobs in the same period (see figure 1).  
 
Figure 1: Jobs created by the private sector in Egypt: 1986-1996 
Jobs Created in the Period 












Source: CAPMAS' 1996 Establishment census. 
 
What are the main constraints MSMEs currently face in Egypt? Based on recent research and 
our assessments, we want to highlight four key constraints.9 These are: 
• Adverse legal and regulatory context 
• Lack of access to finance 
• Lack of information sharing and effective industrial strategy 
• Challenges of high levels of informality (and costs of formalization) 
 
                                                 
7 Official information on the M/SME sector in Egypt is unfortunately not up to date. Most of it relies on the 1996 
Census. (Hence our recommendation that IDRC support efforts to collect regular policy-relevant data.)  
8 Project Implementation Plan – SMEPOL, Small, Medium and Micro Enterprise Policy Development Project, 
IDRC & MEFT, February, 2001, p.7. 
9 ‘Profile of Micro and Small Enterprises in Egypt’, Alia El-Mahdi, 2005, Draft Paper, Economic Research 
Forum. 
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Earlier, we highlighted why international development agencies (including Canadian 
stakeholders and the World Bank) and national governments consider small scale enterprises 
as important for economic development, employment and poverty reduction. The realization 
of the importance of MSME sector among certain policymakers, specifically Minister 
Youssef Boutros-Ghali, led to increasing interest in the Government of Egypt (GoE) to 
improve the operating environment for MSMEs. Through internal assessment, it was 
perceived that the GoE needed: 
• Reliable information characterizing the MSME sector, particularly concerning the 
economic activities of the informal sector; 
• Enhanced core competencies in the Ministry of Economy and Foreign Trade (MoEFT) 
to enable a more constructive role in shaping government MSME policy, 
• A closer working relationship with all stakeholder groups in order to leverage MSME 
sector knowledge and expertise and ensure stakeholder participation in policy formulation. 
In light of this situation, in 1998 the MOEFT approached CIDA and IDRC, for support to 
initiate a process of institutional and capacity building to strengthen the Ministry's capability 
to develop MSME policy. The SMEPOL project emerged from these discussions. 
 
 
2.2 SMEPOL Project Objectives and Structure  
 
The overall goal of the SMEPOL Project was to support Egypt’s transition towards a market 
economy, through activities that would lead to “An improved policy environment, resulting in 
reduced financial and non-financial constraints and opportunities for M/SME development.” 
The purpose of the project was to support the Ministry of Economy and Foreign Trade (the 
host Ministry changed over time), in the development of policies, legislation, regulations and 
procedures supporting MSME development.10
 
The project was distinct from many IDRC projects11 because of the explicit, direct and 
primary focus on policy change, the large size of the project with external (usually CIDA) 
funding and the strategy of embedding the project within government.  
 
Overall Four Outcomes were established (see Table 3 below for the Project Logical 
Framework). These were: 
• Policy development (the central axis of the project);  
• Training;  
• Research; and  
• Networking  
The other three outcomes were designed to support development. For example, SMEPOL’s 
research was intended to be action orientated, focused on specific policy development and 
support decision making of the Minister. For IDRC, the rationale and much of the substantive 
input was focused upon the research component of the project (see Box 1 for further 
discussion).  
                                                 
10 Project Implementation Plan – SMEPOL, Small, Medium and Micro Enterprise Policy Development Project, 
IDRC & MEFT, Februrary, 2001.  
11  IDRC projects tend to focus upon: applied research; technical support to researchers; building local capacity 
to undertake research and innovate; and fostering knowledge sharing between scientific, academic, and 
development communities. 
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Initial Project Partners: designated by the Government of Egypt were: 
• The Ministry of International Cooperation (MIC) as the Egyptian agency responsible for 
the implementation of the Memorandum of Understanding. 
• The Ministry of Economy and Foreign Trade (MoEFT), designated to assume 
responsibility related to project implementation. 
 
The project partners designated by the Government of Canada were: 
• The Canadian International Development Agency (CIDA)  
• The International Development Research Centre (IDRC), which in addition to its direct 
financial contribution to the project, acted as the Canadian Executing Agency (CEA). 
 
Project Management Structure: Early on, it was agreed that the project would be embedded 
within the Government of Egypt’s own structures. Thus, the SMEPOL project also represents 
a different approach to that of most IDRC projects. The normal approach to policy influence 
has tended to involve consultation around the key questions, the production of research and 
analysis by independent researchers, the dissemination of these research results and efforts to 
facilitate and improve policy dialogue among policy stakeholders. The SMEPOL project took 
a distinct ‘embedded’ approach by having the research and advisory unit within the 
appropriate Ministry (and actually within the minister’s technical office). The argument was 
that this makes the Ministry a more active partner and that research and policy linkages are 
closer. It is argued that this model proved a very effective method to influence policy 
activities. 
 
The following project management structure was therefore agreed:  
 
Figure 2: Initial (2001-4) Project Management Structure and Project Inputs 
 
H.E Minister of Foreign Trade
Advisor to the Minister for 
MSME Affairs Foreign Trade 
Policy Sector 
Senior SME specialist





Project Timeline: It is important to note, however, that the project host in the GoE changed 
three times over the course of the project. This was due to structural changes in the mandate 
of Ministries and Cabinet reshuffles. The basic project timeline is outlined below:  
• June 2000  SMEPOL operations began  
• February 2001  Start up phase completed  
• November 2001  Ministry (therefore project host) changed from MOEFT to 
MoFT (Minister remained Youssef Boutros-Ghali) 
• July 2004  Youssef Boutros-Ghali made Minister of Finance. Project move 
from MOFT to MoF with the Minister.  
• End 2005  SMEPOL operations to end 
• Extension  Recently a short term extension of the project, to May 31, 2006 




Project Budget: The total budget for the SMEPOL project was Cdn$5.9 million over the full 
project duration. While there is a stream of large projects, SMEPOL is much larger than many 
IDRC projects. In terms of funding sources, see Table 1 for the proportions contributed by 
different partners to the budget. As noted, the emphasis of the project was very much on 
policy development (Outcome 1) and this is reflected in project expenditure – see Table 2 
below. (Please refer to Annex 1 for detailed information on the budget).  
 
 
Table 1: Contributions to the SMEPOL Project 
 
Contributor % of Total Budget 
CIDA Contribution (Direct Costs) 65.27% 
IDRC Contribution (Direct Costs) 8.39% 
MOEFT Contribution (Direct Costs) 20.25% 














Project Outcome 1 
Strategic vision & specific policies, 









Project Outcome 2 










Project Outcome 3 









Project Outcome 4 
Enhanced relationships between GoE and 









Administration and fixed costs     
Long Term technical Assistance (15% of 
total) 
 185,403 185,403 3.1 
IDRC Management   277,958 277,958 4.7 
MOE office costs 264,751  264,751 4.4 
Start up phase costs (consultants, workshops, 
travel) 
141,902  141,902 2.4 
MOE Office space 103,443  103,443 1.7 
IDRC office costs 79,643  79,643 1.3 
Office equipment 51,500  51,500 0.8 
JR system administrator for MoE office  50,000 50,000 0.8 
Vehicle  40,000  40,000 0.7 
Hardware 45,000  45,000 0.7 
Indirect costs 363,000  363,000 6.1 
Total Costs   $5,959,785 100.0 
Notes: (1) Direct costs are for contractors, purchases of equipment and other non-staff costs. (2) Attribution of 
staffing based on level of effort for each outcome – 15% of staffing costs dedicated to administration. 
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Table 3: Project Results Framework, 2001 (Logical Framework)12
Overall Goal – An improved policy environment resulting in reduced financial and non-
financial constraints and opportunities for M/SME development. 
 
Project Outcome 1 
 
The MOEFT has 
provided strategic vision 
for overall MSME 
policy, and has 
developed specific 
policies, legislation and 
regulations that facilitate 
MSME development. 
 
Outputs of Outcome 1 
 
1.1 Overall MSME policy framework 
strengthened. 
1.2 MSME policy development process 
at MOEFT regularised. 





1.1.1 Update the draft (1988) National 
Policy Document 
1.1.2 Develop unified operational 
definitions of MSMEs 
 
1.2.1 Develop policy development 
agenda and update on an annual 
basis 
1.2.2 Develop and implement guidelines 
and procedures for management of 
policy development process 
 
1.3.1 Develop proposals for reform of 
financial system to remove 
constraints to extension of financial 
services to MSMEs 
1.3.2 Develop proposals to MoF for 
procurement policy reforms to 
increase participation of MSMEs 
1.3.3 Propose reforms to legal and 
regulatory framework governing 
firm establishment, operation and 
growth 
(1.3.4 Propose legal, regulatory 
framework and financial 
reforms/other initiatives to 
encourage exports by MSMEs) 
Project Outcome 2 
 
The human and 
institutional capabilities 
of the MOEFT to 
develop MSME policies, 
legislation and 




Outputs of Outcome 2 
 
2.1 MOEFT staff have acquired the 
knowledge, skills and attitudes 
(KSA) necessary for policy 
development through training, 
mentoring and participation in other 
project activities. MSME policy 
development process at MOEFT 
regularised. 
2.2 MOEFT has developed a base of in-
house capability to transfer KSA’s 
on MSME issues on an ongoing 
basis.  
2.3 Manuals of Standard Operating 




2.1.1 General training programs 
2.1.2 Specialised training programs 
2.1.3 Long term training programs 
2.1.4 Study tours 
 
2.2.1 TOT program 
2.2.2 Training procurement / evaluation 
systems established 
 
2.3.1 Development of SOP manuals 




                                                 
12 Source: Project Implementation Plan – SMEPOL, Small, Medium and Micro Enterprise Policy Development 
Project, IDRC & MEFT, February, 2001, p.13. 
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Project Outcome 3 
 
The knowledge and 
information base 
available to MOEFT, on 
MSME development 
issues has been 
improved. 
 
Outputs of Outcome 3 
 
1.1 Completed research and analysis on 
priority policy issues. 
1.2 Capacity of decision-support system 
at MOEFT strengthened to address 




3.1.1 Develop and update research 
agenda and funding 
3.1.2 Targeted research studies 
3.1.3 Monitoring and Evaluation 
 
3.2.1 Design, install and populate MSME 
database 
3.2.2 Design and installation of website  
3.2.3 Select, install and operate statistical 
analysis 
3.2.4 Purchase and install hardware and 
software 
3.2.5 Establish resource centre 




MOEFT and other 
stakeholders have been 
enhanced to support 




Outputs of Outcome 4 
 
4.1 Regular channels of consultation 
with stakeholder groups at local and 
national levels established. 
4.2 Results of research and other 
information on MOEFT MSME 
activities shared with stakeholder 
groups and the public. 
4.3 Collaboration with international 
groups in the MSME field enhanced. 
4.4 Increased public awareness and 




4.1.1 National MSME conference 
4.1.2 Focus groups 
4.1.3 Ad hoc consultative groups 
established (Research and Policy 
Development Advisory Committee) 
4.1.4 Formal inter ministerial committees 
4.1.5 Working Groups 
 
4.2.1 Quarterly newsletters 
4.2.2 Research reports 
4.2.3 Utilising the internet for 
dissemination of policies 
4.2.4 Workshops / seminars 
 
4.3.1 Participation in international 
conferences / events 
4.3.2 Memberships 
4.3.3 Email discussions 
 
4.4.1 National public awareness 
campaign 
4.4.2 Press Training 
Cross Cutting Themes 5.1 Gender Equality 
5.2 Environment 
5.3 Children and Work 
5.4 Institutional Capacity Building 
 
5.1.1 Gender and MSMEs training 
5.1.2 Establishment of gender Equality 
Committee  
 
5.2.1 Literature Review 
5.2.2 MSMEs and Environment training 
 
5.3.1 Public Awareness Campaign 
 




2.3 Objectives of the Study and Key Questions 
 
Given the importance of MSMEs to development efforts and the perceived success of the 
SMEPOL project, IDRC are interested in (i) further evaluating the SMEPOL project; (ii) 
learning lessons regarding what worked in the project and why; and (iii) the options for 
replicating SMEPOL type projects in other countries in the Middle East as well as further 
work in Egypt. The Terms of Reference for the study are reproduced in full in Appendix A. 
 
The key questions for the study focus on two sets of issues:  
 
Impact and Lessons for Replicability 
• Document the extent to which SMEPOL has in fact had an influence on formal policy 
documents and on practice of government ministries.  
• Based on the SMEPOL experience, what strategies could be successfully implemented in 
other contexts and which were specific to Egypt at the time? Isolate a set of success 
factors – what worked in the case of SMEPOL? Why? 
• Based on the SMEPOL experience, validate, deepen, and expand the list of lessons for 
supporting replication. (i.e., What are the key factors, contexts, and lessons that can be 
drawn from SMEPOL?) 
• Provide an assessment of the options for replication (e.g. Regional policy advisory 
facility) given the inherent and high risks associated with SMEPOL. 
 
Scoping for Replicability 
• In what other Middle Eastern and North African countries could IDRC/CIDA successfully 
support a similar type of SME policy reform effort?  
• Building on lessons for replicability outlined, what factors make each country and context 
conducive to a SMEPOL replication?  
• Confirm the threshold country specific conditions which must exist for a successful 
intervention at the policy level to enhance the enabling environment for private sector 
development in other developing countries in the Middle East and North Africa Region. 
Discuss whether the Egyptian case is exceptional or typical compared to situations in 
other developing countries? 
• Provide a critical reflection on ways in which this experience could be replicated and/or 
built on in the future, either in Egypt or in other countries. During this process we also 
identify gaps in the scoping that might need to be considered by IDRC or CIDA before 
launching any interventions.  
 
In terms of analysis, we believe the lessons and the scoping results allow us to develop the 
building blocks for a SMEPOL-type model that could be replicated in different ways in 
different contexts in the MENA region. This would be based on the SMEPOL case and other 
lessons/experience about policy reform processes. This could help IDRC and CIDA:  
• Assess whether or not any sort of SMEPOL-type project is likely to have any impact; and  
• Make recommendations about the necessary programme components in each context 




2.4 Approach and Methods for the Study  
 
In common with IDRC, we see the process of evaluation as serving the purposes of 
accountability and learning. This study is as much focused on learning and scoping for the 
future as it is on evaluating the SMEPOL project. 
 
The strategic evaluation by IDRC13 and work in ODI’s RAPID program14 demonstrate that 
clearly identifying and attributing a projects’ influence on policy – and then drawing lessons – 
is rarely straightforward. Policy change is often the product of a confluence of events for 
which no single agency or group of agencies can realistically claim full credit. The behaviours 
of key MSME policy agents then will be influenced by multiple actors. Furthermore, there are 
other influences or policies that could contribute towards that very same desired impact: for 
instance funding and technical assistance from alternative programs, as well as changes in the 
international economy. See Figure 3 below for a rough, preliminary indication of the different 
issues acting on SMEs and SME policy. Policy change also often takes a long time to lead to 
impact, and this tends to be underestimated.  
 
One of the realities of a study like this is that there are no perfect tools. Individual methods 
are not always robust in isolation and can prove misleading. However, based on the overall 
principle of triangulation and using a set of specific approaches we believe we can generate a 
more comprehensive assessment of the SMEPOL project; addressing key lessons and the 
scope for replicability of similar type activities elsewhere in the Middle East. Our approach, 
therefore, involved several inter-related steps, undertaken in parallel, and the identification of 
‘convergent partial indicators’ in support of our conclusions.  
 




















                                                 
13 Carden et al, 2005 
14 Court et al, 2005; RAPID webpage: http://www.odi.org.uk/rapid/  
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Below we outline each of the specific methods we used. For each activity: (i) refers to key 
questions regarding Impact and Lessons for Replicability, (ii) refers to key questions 
regarding Scoping for Replicability. 
 
a) Desk Review of Project Documents:  
The study team has reviewed a large amount of program documentation: 
(i) To orient the study team and gather information on the programs context, 
objectives, structure, operational activities and impact. 
b) Composition Analysis: 
(i) The study team has analyzed the available data, investigating the composition of 
the project activities and expenditures. This information provides both a useful 
perspective on how program resources have been used and highlights issues 
important to sustainability.  
c) Literature Review / Analysis: The consultant provided further analysis to: 
(i) Put the specific SMEPOL assessment and lessons in the context of broader 
experience and literature. 
(ii) Include a preliminary assessment of the broad MSME context in the 11 other 
MENA countries (drawing on data, academic literature and grey sources, as well 
as existing donor interventions); to put the specific SMEPOL replication 
assessment in the context of broader experience and literature.  
d) Interviews with Project Staff: The study team has undertaken a number of interviews 
with policymakers and program officials in the SMEPOL project, IDRC and CIDA. For 
a full list in interviews refer to Annex 2. 
(i) Interviews to deepen understanding of the history, context and performance of 
SMEPOL, and determine GoE / IDRC / CIDA perceptions 
(ii) Where appropriate additional questions were added regarding replicability in other 
MENA countries. 
e) Interviews with Egyptian Stakeholders: MSME and other stakeholders. 
(i) These interviews have been used to deepen our understanding of the history, 
context and performance of the program, to determine perceptions, and to identify 
any issues or problems. 
(ii) Where appropriate additional questions were added regarding replicability. 
f) Independent output / expert reviews and opinion: The consultant sought views from 
independent experts on: 
(i) The quality of specific outputs, and perspectives on the program.  
(ii) Contexts for MSMEs policy, MSME policy priorities, types of policy interventions 
and replicability of SMEPOL type projects. 
g) In-country Visit: was made to Egypt to review 
(i) The impacts of, and issues arising from, the SMEPOL project.  
(ii) Issues arising from replication.  
The study also draws on the findings of an initial 3-day workshop with SMEPOL staff 
and their GoE counterparts.15
h) Review: To ensure accurate reporting and to validate the main findings. Preliminary 
review meetings were held in Cairo – separately with IDRC staff and with 
SMEPOL/GoE staff. A draft of this report was also reviewed by a reading group 
comprising various IDRC staff. The preliminary findings were also presented at the 
Cairo conference on Reforming the Business Environment organized by the Committee 
of Donor Agencies for Small Enterprise Development.16 
                                                 
15 See: http://www.odi.org.uk/rapid/Meetings/SMEPol_Egypt/Index.html  
16 See: http://learning.itcilo.org/entdev/cairo/info/conf_back.htm  
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The findings arising from the various components have been synthesized into this final report. 
We want to highlight two points here. First, we have agreed to keep the specific comments by 
our informants confidential unless they specifically noted otherwise. This is important to 
ensure they are comfortable giving a true reflection of their views. Particularly for Egypt, we 
did include perspectives from all the relevant stakeholders on SME policy. Second, given 
issues of confidentiality and the triangulation of different approaches (and for the sake of 
readability), we do not provide the detailed evidence supporting each point in the report. We 
have only included issues in the report where we have a robust evidence base to support them. 
 
Given the focus and extensive documentation, we believe our assessment of the SMEPOL 
project is accurate and recommendations on the ways forward are informed and fair. 
Assessing issues of broader applicability and specific replicability across countries in the 
Middle East is more complicated – it is affected by a range of specific issues and context 
factors. With a focus on 11 countries, the scoping was also less intensive and the findings and 
conclusions here should be taken as more preliminary. They should provide useful insights for 
IDRC and CIDA, but a more detailed country-specific assessment will be needed prior to any 
programme implementation.  
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Section 3: Findings 
3.1 Background 
 
This section presents the main findings arising from an assessment of the SMEPOL project. 
We consider how the programme has been planned, managed and implemented and the 
impact it has had. The section also highlights the lessons from the SMEPOL experience and 
comments on their broader replicability. 
 
Given the focus on policy change, it is important to set out here exactly what we mean by 
policy. As reflecting much of the literature on public administration and practice, we suggest 
that policy is defined as a ‘purposive course of action followed by an actor or set of actors’ 
(Anderson, 1975) – in this case the actions of the Government of Egypt. Following Lasswell 
(1977), an idealized model of such a policy cycle tends to include many of the stages shown 
visually in the diagram below (Fig. 4). This is very similar to the SMEPOL approach used – 
see Annex 3. 
 




2. Constructing the Policy
Alternatives/ Policy Formulation
3.Choice of Solution/







Source: Young and Quinn, 2002. 
 
There are extensive literatures about the policy process (Hill, 1997; Sabatier, 1999; Sutton; 
1999) and it is not our intention to repeat them here. We stress that policymaking is not 
linear and does not in reality work through these stages logically. Rather, the key point is 
that policy change does (or should) involve more than what is written in documents, plans 
and laws and include changes in implementation and actions on the ground. Therefore, in 
this evaluation, we include a discussion of the following components:  
• Agenda setting: Awareness of and priority given to an issue or problem – this is often 
referred to as “broadening policy horizons” in IDRC documents. 
• Policy formulation: The options and strategies chosen (i.e. strategy documents, work-
plans, budgets, legislation, regulation, legal precedents). Referred to as “affecting policy 
regimes” in IDRC documents. 
• Policy implementation: The forms and nature of policy administration and activities on 
the ground (i.e. programmes, approaches, funding levels, communication). 
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• We also focus on the issue of policy capacities since this was important to the project. In 
this case the focus was on policymaker capacities rather than research capacity.  
 
The challenge facing government agencies and their donor partners is not only to ensure the 
development of appropriate and quality policy statements and laws, but also to ensure that 
they are being effectively implemented and that they eventually lead to a positive impact on 
development outcomes. Rather than only assess the specific project outcome areas and 
activities (this is done in Annex 4), we believe it is important for learning and replication to 
set the study within a broader framework of what is meant by policy and policy change. 
Therefore the following section presents the main findings arising from the evaluation of the 
SMEPOL project. We consider how the programme has been planned, managed and 
implemented and the impact it has had. Section 4 will put this evaluation in a broader context 
of literature and experience. 
 
 
3.2 Project Evaluation Findings 
 
As with most standard evaluations we address the issues of: 
• Relevance, the extent to which the activity is suited to the priorities and policies of the 
target group. (Has SMEPOL done the right things?)  
• Implementation, how the project proceeded, how the outputs relate to inputs and issues of 
efficiency. (Has SMEPOL done things in the best way?)  
• Impact, the positive and negative changes produced by a development intervention, 
directly or indirectly, intended or unintended. 
• Sustainability, are the benefits of the project likely to continue? 
Our focus is particularly on issues of impact. 
 
3.2.1 Relevance  
 
Relevance refers to the extent to which the project is suited to the priorities and needs of the 
target group. Given the stated objectives of improving policy environment for MSMEs in 
Egypt, the overarching question is: Has SMEPOL done the right things? Our Overall 
conclusion is that the project was highly relevant at the time of its conception and MSME 
issues remain important today. There are a number of elements here. 
 
We know that MSMEs were and remain crucial for Egypt’s development – in terms of 
number of firms, importance to economy and numbers employed. The project clearly focused 
on an important issue. More specifically, our findings confirm that the project did focus on 
the specific key constraints facing MSMEs. These were outlined in the comprehensive 
MOEFT study in 1998 and reinforced by subsequent research and consultations.  
 
The most important issue was the real need for a comprehensive GoE policy framework for 
MSMEs. Prior to SMEPOL the MSME environment was characterized by incoherent GoE 
policy interventions, with several governmental bodies, including the MOI, SFD, and CBE,17 
beginning work in the sector. Furthermore there was donor fragmentation with almost 200 
international organizations (IOs) and NGO’s working on MSMEs. Research was limited and 
fragmented, whilst operational work and implementation projects emphasized finance not 
policy development. SMEPOL therefore responded to a necessary rationale for coordination. 
                                                 
17 Ministry of Industry; Social Fund for Development; Central Bank of Egypt. 
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Finally, the project addressed the perceived lack of capacity in the GoE in general and 
MOEFT in particular. An external staff ‘Needs Assessment’ revealed a lack of capacity and 
subsequent need for training within the MOEFT.  
 
The SMEPOL project focused on the types of activities that are considered good practice in 
policy formulation. The policy development process promoted in the project compares 
according to a widely used checklist of “good” policy processes.18 The main outcome areas – 
not just direct policy development, but also an emphasis on research, capacity building and 
networking – were also very much the ones that work in this area suggests are crucial to 
successful policy change. 
 
There are two key areas we wish to raise here, where the relevance of the project could be 
questioned. The first issue is that the original project design did not give enough consideration 
to issues of implementation regarding the policies that were being developed (and perhaps 
piloting of approaches). With the project focused primarily upon policy formulation (where 
achievement has been significant), implementation was not considered within the scope of 
this project. To ensure a sustainable and relevant impact of policy reforms, however, it is 
necessary to give significant consideration to issues of future implementation – options, 
opportunities and constraints. While implementation issues were considered to some degree 
throughout (especially for the Competitiveness Strategy), we believe the project should have 
assigned more consideration to these concerns.  
 
The second issue is the debate around a focus on MSME development versus an approach that 
emphasizes Private Sector Development (PSD) more broadly. Whilst not a key issue during 
project inception, international approaches are moving towards favouring a broader PSD 
approach over focusing particularly on MSME development. The PSD approach recognises 
that policies to support the private sector as a whole key to development, generating jobs and 
growth, and should also spur SME development. Key areas include: Structural issues (e.g. 
lack of infrastructure and capital and lack of skilled professionals and educators); Good 
Governance (e.g. red tape, macroeconomic governance, rule of law, corruption and 
distribution of resources); and the Barriers and Incentives that motivate entrepreneurs to 
engage with the broader context of development. It is argued that specific MSME 
interventions are unlikely to have much impact where the broader PSD context is adverse and 
/ or where governments are unable to effectively implement more complicated strategies.  
 
However, we know MSMEs are important. Therefore, it is vital in developing overall policy 
frameworks to understand the MSME sector and the linkages between the informal economy, 
formal economy and the formal regulatory environment.  Without this understanding, policy 
frameworks can be based on assumptions that are biased towards larger, more formal 
enterprises. Also, a PSD approach does not preclude a specific policy or project focus upon 
MSME development – where the context is supportive and there are specific constraints that 
can be resolved. Therefore, the implication is that governments and their donor partners 
should proceed with some caution before focusing specifically on MSME policy. Given the 
initial theoretical and political context of SMEPOL, the decision to focus on MSME 
development seems appropriate. However, we do note that future activities should be aware of 
the changing context and greater emphasis on PSD.  
 
                                                 
18 Bullock, J, Mountford, J, and Stanley, R (2001) Better Policy-Making, Centre for Management and Policy 
Studies. 
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Two further points are relevant here. First, the emphasis on ‘Micro’ waned during project 
implementation. This was due to the shifts in political context (MOEFT to MOFT) which 
resulted in an increased focus upon competitiveness. Though understandable, this was 
unfortunate in that a majority of Egyptian firms are micro in nature. Linked to this is a second 
issue: the project did not directly address the issue of informality – a major issue – and the 
challenge of formalizing the informal sector. Whilst the project has indirectly addressed 
informality through positive reforms (such as tax reform), taking an MSME approach, and 
focus on size, can act as a diversion from directly addressing informality, which some argue 
may be more fruitful. 
 
 
3.2.2 Project Implementation  
 
The project has followed established good practice in its implementation19. In this section, we 
highlight the way the project implemented activities in the specific project outcome areas. We 
then focus on some key issues that have emerged in project implementation.  
 
Project Outcome Areas  
 
A detailed assessment of the specific activities and achievement in each of the SMEPOL 
outcome areas is provided in Annex 4. Here we provide a summary of how project 
implementation went by each outcome area.  
 
Policy development: SMEPOL developed specific policies and legislation that facilitated 
MSME development. Key achievements included: 
- Substantial contribution to preparing the MoF document: ‘Enhancing Competitiveness 
of SMEs in Egypt’;  
- Input into: Procurement Policy; Taxation law; SME law 141; Customs & Tariff 
reforms;  
- Completion of a manual on policy development process. 
There has been a lot of activity and achievement despite the changes in context. A high level 
of stakeholder satisfaction exists (GoE, MSME and donor) with regard to policy documents 
produced, specifically the policy document ‘Enhancing Competitiveness of SMEs in Egypt’. 
 
Training: SMEPOL staff participated in an extensive training program, which included: 
General training; Specialised training in support of employment functions; Study tours; 
Mentoring; a Training of Trainers system. Furthermore an internal training plan was 
developed and updated every 6 months, or prior to initiation of each phase of training and 
manuals for training were completed. There was a resulting recognition of increased 
participation and interaction by SMEPOL staff and improvements in the number and quality 
of tasks they produced. The staff of SMEPOL are generally considered professional and a 
strong resource, due to a successful training program.  
 
Research: SMEPOL developed a specific research agenda, with procedures for approval and 
monitoring. A total of 51 reports were prepared, with 22 published and made public and 29 
                                                 
19 Please note that this section refers to project implementation not implementation of policy as previously 
discussed. 
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for internal use. The research conducted by the project is generally deemed by the various 
stakeholders as high quality and policy-relevant.20  
 
 
Box 1: IDRC Value Added in SMEPOL  
Given the policy development focus of the SMEPOL project, some question why IDRC 
got so directly involved and what was the value added. IDRC has been increasingly 
involved in policy work, where it is research based. Such projects provide two main types 
of benefit: (i) additional (often greater) opportunities for evidence-based impact and (ii) 
new ways of learning. IDRC’s value added in SMEPOL was principally through the 
research component within Outcome 3, ‘The knowledge and information base available 
to MOEFT, on M/SME development issues has been improved.’ The project financed 
research on MSME related issues, providing research based evidence for SMEPOL and 
indirectly strengthening non-government capacity for MSME related research. 
Government capacity to perform research ‘in-house’ was not targeted as this was not a 
goal of the project, which focused instead on developing the ‘structures’ for effective 
policy formulation, which would ensure future research was effectively utilized, had a 
stronger impact and that future demand for research from government would increase, 
providing a sustainable benefit to research capacity in-country. IDRCs expertise and input 
ensured that ideas and processes of research and evidence use were more established in 
government practices. And there has been substantial learning about research-policy links 
from IDRC involvement in the project.  
 
 
Consultation: Prior to SMEPOL, consultative processes were rare in policymaking in Egypt. 
Consultation was a critical component of project implementation and discussions were held at 
all levels, including the governorate level, involving government officials, bureaucrats, 
researchers, donors and MSMEs in the process. Stakeholder consultation has been provided 
through a variety of mechanisms:  
- Direct: 2 National conferences, 22 workshops and 24 focus groups sessions and 
feedback solicited from 65-500 participants.  
- Inter-Ministerial Committees: for Procurement; Implementation of ‘Enhancing 
Competitiveness of SMEs in Egypt’; Bi-lateral partnership with SFD. 
- Other: Website to disseminate information and 13 newsletters distributed 
Stakeholders have generally reported a high level of satisfaction with regard to the level of 
consultation; however MSME stakeholders have expressed a lower level of satisfaction. 
 
Cross Cutting Themes: The themes were considered in policy development and (limited) 
training courses were developed for each topic. More emphasis was given to gender than the 
others – environment and child-rights. However, they were really seen as ‘add ons’ from 
outside – essentially there was no effective structure to support the development of these 
activities. As a result SMEPOL had limited emphasis and impact on these issues. The reasons 
for this (and therefore areas for improvement in future projects) include unrealistic objectives 
and strategies, inadequate support for project design, and limited technical support to the 
project about how actually to undertake work on the issues. 
 
                                                 
20 Note: we did not review each individual research product. Rather we sought the views of a range of relevant 






In summary the approach to project implementation was characterized by flexibility, a strong 
partnership focus, and a number of risk management measures. Specifically the key themes 
regarding project implementation were:  
 Partnership Approach: SMEPOL was built on a high degree of partnership – in the 
development and implementation of the project outcome areas.  
 Embedded Project Structure: At an early stage it was decided to strategically place the 
project – not just in the Ministry, but actually in the Minister’s technical office. 21 
 Changing context: There have been shifts in Ministry structure in Egypt and Cabinet 
reshuffles that have significantly affected the context for the project. 
 Following the Champions: As the shifts occurred, a key project decision was to follow the 
project ‘champions’ Minister Youssef Boutros-Ghali and his senior advisors – especially 
as they moved from the MoFT to MoF – rather than stay with the Ministry. This was due 
to the Minister’s technical knowledge, political power and desire for results.  
 Risk Management: The project approach entailed real risks, but is seems that the project 
managed these risks through standard IDRC practice, great skill and some unintended 
approaches.  




In general, we believe that resource use in the project can be deemed efficient. There are a 
couple of issues here. Based on our previous experience, we note that the project could be 
seen as resource intensive. However, we found that significant levels of resources were 
necessary for SMEPOL to have an impact on project outputs. The higher than expected costs 
were partly due to the use of an expatriate project coordinator given considerations of 
Canadian value added. Again, however, based on our research, we do believe this was 
necessary for project success.  
 
 
3.2.3 Impact  
 
As outlined above, it is difficult to assess and attribute impact. However, given the various 
approaches we have used, we feel confident in saying that there is little doubt that SMEPOL 
has been a successful project. A senior official in the Egyptian Ministry of Finance has 
commented that:“SMEPOL has had a much greater impact than many projects 10 times its 
size.” Magdy Khalil at USAID has noted that “Due to SMEPOL, there is a considerable 
improvement in understanding in Egypt of what needs to be done regarding MSMEs.” Many 
domestic and international actors see SMEPOL as a first place to look for policy direction 
regarding MSME issues.  
 
SMEPOL has certainly contributed to policy development in Egypt, but there are some 
reservations. Below we outline our judgments on the kinds of impacts the project has had. 
Appendix 2 contains our assessment for each project outcome and activity. Here, however, we 
follow the stages of the policy cycle as outlined above. The discussion is focused on impact in 
                                                 
21 While the project was “embedded” it was also often seen as a project rather than truly integrated into Ministry 
structure. 
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terms of (i) agenda setting; (ii) impact on formal policy documents; (iii) changes in process of 
policy formulation (iv) impact in terms of implementation – actual changes in the policy 
context; and (v) development of policy capacities.  
 
Agenda Setting: SMEPOL has been instrumental in raising awareness regarding SMEs and 
keeping the issue of on the agenda in policymaking circles in Egypt – and among international 
organizations. This has happened through workshops, private briefings, open and inclusive 
channels of communication, and publication of research. While there are many others who 
work on this issue, and the issue would receive some attention anyway, there is no doubt that 
SMEPOL has deepened and broadened the significance given to SME issues.  
 
A few examples are worth noting. The ‘Competitiveness’ conference brought together high-
level representatives from the 16 Ministries involved with over 400 other participants. 
MSMEs were high on the agenda at the recent Presidential elections. The National 
Democratic Party (NDP) and Governorates are also more exposed and sensitized to the 
concept of an enabling environment at a high level. SMEPOL has successfully helped shift 
discussions from generalities to specifics, though more focused research and policy analysis. 
A specific case here concerned the promotion of the One-Stop-Shop approach. 
 
Box 2: The One Stop Shop Approach 
The OSS concept (developed initially through a CIDA funded project in Mansura), was 
designed to bring together a number of government agencies to facilitate and streamline 
the registration and approval process for firms. The OSS project is designed to highlight 
the practical benefits of effective regulatory reform, thus highlighting the potential for 
future implementation of the comprehensive policy framework. The Mansura agency has 
been effective: it has reduced waiting time for business licensing from an estimated 2-6 
months to one week and reduced application procedures from 26 to 6.22 CIDA has given 
strong support to promoting, institutionalizing and replicating the approach across Egypt. 
SMEPoL supported the concept by promoting its adoption within government circles 
demonstrating the need to have policy reform work at all levels in a coordinating way.  
 
 
Formal Policy Documents: SMEPOL has had clear and substantial success in influencing the 
strategies and formal policy documents at a ministerial level. The project’s conceptualisation 
of policy issues was viewed as excellent. Policy documents also effectively developed plans / 
identified mechanisms for implementation. 
 
The most notable success is the document: ‘Enhancing Competitiveness for MSMEs in 
Egypt’. It is widely viewed as a high quality document, with a useful framework and effective 
action plan. MSME stakeholders commented that a majority of MSME constraints were 
addressed in the document. Ahmed Salem, Coordinator of the Cooperative Society for Small 
Industries noted: ‘SMEPOL is the only organization making a difference towards coherent 
SME policy in Egypt’. In many ways, the project has achieved its objectives in policy 
development. 
 
There are two important qualifications here. Firstly, the project’s influence has primarily been 
at the Ministerial rather than Government of Egypt level (so far). Whilst some policy 
documents were approved at a prime-ministerial level (in particular the ‘Competitiveness 
                                                 
22 Data from SMEPOL interviews and World Bank & International Finance Corporation (IFC) Business 
Database 
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Strategy’) formal documents were produced under the MoF ‘banner’ and influence over other 
ministries was limited.23 Whilst project Outcomes were focused on a ministerial level, this 
limited reach is a concern because the overall goal of the project, ‘An improved policy 
environment resulting in reduced financial and non-financial constraints and opportunities 
for MSME development’ required cross cutting GoE support, given the wide nature of 
constraints on MSME development.  
 
Second, despite efforts by the project team, there was little impact on the national SME law. 
After the call for an SME law were expressed, initial drafts were submitted by the MOF and 
Social Fund for Development (SFD). Although SMEPOL reviewed the drafts and participated 
in discussions regarding the law, the SFD had the primary mandate and developed the law 
itself. The result has been unfortunate. The SME development Act 141 (2004) is widely 
considered a poor, distortionary piece of legislation. Although some areas were influenced by 
the project, the SME definition from SMEPOL was not used in the SME law and general 
impact is perceived as minimal.  
 
Influencing Practice of Government Ministries: SMEPOL has succeeded in piloting a 
dramatically new policy development process, including use of research and consultation. Use 
of research was increased and embedded, with non-traditional solutions developed through 
comprehensive and technical studies. Mechanisms (including workshops and conferences) 
were developed to aid a widespread consultative process, including dissemination of 
information, which has become familiar to ministry actors. The MSME policy development 
climate is generally considered much more open than at the start of SMEPOL. The 
development of this process was seen as ‘revolutionary’ by some actors and is generally 
considered well embedded. 
 
It is notable that repeated changes (in Ministry structure and then the move of the host 
Ministry) reduced the influence of the project in terms of regularizing processes. Interestingly, 
however, the policy making process and use of research, has carried beyond the principal 
project ministry, due to changes in ministerial partners, dissemination, movement of staff and 
competition between ministries. An example of the last point is that the SFD is using more 
systematic research and greater consultation in the development of the ‘National Strategy for 
Micro and Small Enterprises’.  
 
However, embedding the project in one Ministry created challenges for integrating the project 
across the Government. This is important since a comprehensive approach to MSME policy 
requires a range of actions from different government organizations. While SMEPOL was 
able to engage constructively with other economic Ministries (MOFTI and MOI) and there 
was some influence on government practice in these, processes developed through SMEPOL 
have not been replicated more broadly. This is particularly relevant with the SFD, which has 
the main mandate for SME policy. 
 
Improvement in Policy Environment for MSMEs: This was the overall goal of the project. 
The most recent report available have highlighted improvements in Egypt’s business 
environment. In particular the World Bank report, ‘Doing Business in 2006, Creating Jobs’, 
rates Egypt as the 6th best reformer in 2004, having successfully reduced constraints for: 
starting a business; registering a property; getting credit and; trading across borders. Egypts 
                                                 
23 SMEPOL highlighted 5 key impact areas: Definition; Access to Finance; Procurement; Legal and Regulatory 
Reform; Necessity for a Broad Strategy. Only procurement policy was implemented at a GoE level.  
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streamlining of customs procedures and trade documents were singled out as one of the 
boldest reforms of 2004.  
 
Improvements have therefore been registered. However more actors than SMEPOL were 
involved and stakeholder reports conducted during this study suggested SMEPOL has had 
minimal impact on the actual operating environment for SMEs, which remains difficult. 
According to 2004 data, starting a business requires 43 days; registering property 193 days 
and; enforcing contracts 410 days.24 The policy context has improved on paper and reform in 
some key areas is being taken forward. SMEPOL is however considered a high level policy 
project. Therefore whilst project ‘Outcomes’ were widely achieved, SMEPOL has not 
changed the operating environment for the majority of micro, small and medium 
entrepreneurs in Egypt. The limited change on the ground is not surprising given that policy 
change takes time to filter through to a measurable impact and there are a range of non-project 
factors that also affect the context. The likelihood of impact would have been much greater if 
the coordinating mandate for MSME development wasn’t given so clearly to the SFD, which 
is not seen as an effective organization by many stakeholders. 
 
The tangible impacts generally have been limited to areas where the MoF has a mandate and 
non-comprehensive efforts. A few examples illustrate this. First, the new tax law is 
recognized as an improvement and may have helped reduce corruption. But it has not gone far 
enough to transform SME prospects. Second, SMEPOL work has led to the idea that SMEs 
could benefit more from government procurement processes. Although this is a limited area, 
the principle has been included in the SME law, a committee for implementation was 
arranged, government stakeholders have been mobilized and achievement of the 10% target 
for SMEs seems on the way. Finally, SMEPOL has worked to promote the OSS concept 
(which can help save time and money for SMEs to get licences) in partnership with CIDA and 
other GoE ministries. However, only a limited number of SMEs can benefit and the OSS 
approach is not a solution (see Box 2). It was intended to provide an example to spur policy 
changes towards coherence and efficiency at a general level.  
 
In sum, the impact of SMEPOL on the operating environment for MSMEs had been limited. 
Although much of the policy was developed with strategies and action plans for 
implementation, actual implementation still requires a huge effort.  
 
Unplanned Outputs: It is worth mentioning an unplanned yet significant benefit of the 
project. The idea of a donor sub-group on MSMEs seems to have developed partly from 
SMEPOL – and SMEPOL was asked to provide the Secretariat. The sub-group, which CIDA 
helped initiative and currently chairs, has helped with issues of knowledge sharing, prevention 
of duplication and coordination – among donors and with Egyptian stakeholders.  
 
Would all this have happened anyway, irrespective of the SMEPOL project? Our view is that 
some change might have occurred, but far less. The issue of MSMEs would not be as high on 
the political agenda. There would have been less policy development and any formal MSME 
policies would have been less informed by stakeholder views and policy-relevant analysis. 
The level of debate on MSMEs would also have been lower. The capacity in the Ministries 
would not be as developed – and there would be less awareness of the better approaches to 
policy development. In sum, the existence of the project was central to achieving the positive 
developments that have been seen.  
                                                 




3.2.4 Sustainability  
 
The SMEPOL project was primarily intended to improve the policy environment for small 
and medium enterprise development. It carried out a range of activities to develop a cohesive 
policy framework, build capacity in the GoE and promote a more consultative and evidence-
based approach to MSME policy development. The key question here is: To what extent is the 
project likely to leave a legacy once the activities finish? We address this question by 
focusing on the key elements of policy processes we focused on in the impact section. 
 
It does seem likely that MSMEs will remain high on policymaking agendas for some time to 
come. This is despite that the original champions are now dealing with a much larger set of 
issues (and are thus less focused on MSMEs). A range of key stakeholders, from the President 
down, have highlighted the importance of small firms to Egypt. While there still remains 
much discussion about how best to promote MSMEs in Egypt, there can be no doubt about 
the importance attributed to improving the operating context for them.  
 
There are two aspects regarding the likely legacy of the strategies developed by SMEPOL. It 
does seem likely that the MoF will continue to address the areas where it has responsibility 
(tax and procurement in particular). There are also currently three policy committees that have 
been developed to implement policy regarding: (i) formalizing the informal sector; (ii) 
venture capital; (iii) procurement.  
 
However, the broader legacy remains uncertain – this will depend on acceptance of the key 
issues at the GoE level and the mandate of the MoF remains limited.25 The context is that the 
SFD has been tasked by the Prime Minister to develop a new ‘National Strategy’ for SMEs – 
essentially to implement the SME law. The key issue for the sustainability of SMEPOL’s 
work is the extent to which the new National Strategy contains the issues and approaches 
identified by SMEPOL, particularly those contained in the SMEPOL-developed 
‘Competitiveness Strategy’.  
 
Another challenging question concerns the extent to which SMEPOL has left sustainable 
changes in practice in Government Ministries. It does seem that some key stakeholders 
(particularly SMEPOL staff) are inspired to continue “good” policy development processes 
(consultative, evidence-based, etc). This should provide a benefit to domestic applied 
research capacity, with continued demand from government ministries. This is no small 
achievement given the way policy has been made in the past. However, such processes are 
resource intensive (particularly with regard to outside research) and are unlikely to be 
continued with such rigour if solely funded by GoE.  
 
One example here is provided by the division between the DU and GDMA staff. The 
approach in SMEPOL required the use of DU staff (outside the normal civil service who 
were more highly paid) to take the lead. Although human capacity building has allowed the 
GDMA to fill some of the DU’s responsibilities, it is unlikely that this would adequately 
suffice when SMEPOL is no longer providing support or resources.  
 
                                                 
25 Research will continue to inform stakeholders, but will be less and less relevant over time particularly given 
the policy focus. 
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A positive example of where change is more likely to stick is provided by the acceptance of a 
consultative approach to policymaking. We believe this is more likely to continue given its 
perceived value and due to lower costs. A key will be to continue to consult MSME 
stakeholders in policy development processes and get their ‘buy in’ since MSME trust in 
government remains very low.  
 
It is difficult for us to say anything about SMEPOL’s enduring impact on the actual 
operating environment for MSMEs. The technical contributions have been put in place. The 
project has increasingly brought in MSME voices towards the end. This gives the potential 
for eventual impact on the ground. However sustainability of policies developed is reduced, 
with the project established within a GoE entity with only a limited mandate for MSME 
development. In this current environment, comprehensive implementation of policy 
developed will be difficult (This issue is explored further in Section 5). The extent to which 
implementation proceeds in the key areas identified in SMEPOL policy documents will 
depend strongly on future political developments. 
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Section 4: Placing SMEPOL in a Broader Theoretical Context 
4.1 Introduction 
 
In this section, we want to put the specific findings of the SMEPOL project in the context of 
the broader literature of why policy change happens. Given space constraints this can only be 
done in a rather cursory manner. We also want specifically review the literature on the factors 
that influence the uptake of research into policy. These broader discussions are important in 
assessing the findings of the SMEPOL project (taken up in Section 5) and also for considering 
issues of broader application of SMEPOL type work (taken up in Section 7). 
 
 
4.2 Analysing Policy Processes 
 
Earlier we highlighted the approach to policy processes used in much public administration 
work. We noted that policy processes tend to have similar functional elements of which we 
focused on three in particular that were most relevant to SMEPOL: 
• Agenda Setting: awareness of and priority given to an issue or problem; 
• Policy Formulation: the ways (analytical and political) options and strategies are 
constructed; 
• Policy Implementation: the forms and nature of policy administration and activities on the 
ground. 
 
The SMEPOL project was designed to influence directly the first two functional elements of 
this policy process, with the overall objective influencing the third element. This 
conceptualisation therefore provides a useful entry point for understanding the policy 




Focusing in greater detail on specific aspects of policy processes: regarding agenda-setting, 
Kingdon (1984) provides one of the most coherent analyses. He sees the agenda-setting 
process as the result of three streams:  
• The problem stream, i.e. to get on agendas issues must be recognised as significant 
problems – and ones where policymakers are able to provide a solution; 
• The policy stream, i.e. this stream relates to those putting forward options, alternatives and 
solutions – what is regarded as ‘good advice’ at a given time.  
• The political stream, which refers to the wider political environment of elections, 
government changes, public opinion, etc. Cultural norms and political contestation are 
also important in affecting the way policy-makers select issues for attention.26 
 
Applying this analysis to SMEPOL highlights several features of SMEPOL. First SMEPOL 
addressed an issue where intervention was seen as important for the country (there was a 
problem). There was also a political salience to the issue given government concern over 
levels of unemployment and poverty. SMEPOL helped extend the awareness of SME issues 
                                                 
26 Hall suggests that for an issue to become an agenda item, it must rank highly in relation to criteria of 
legitimacy, feasibility and support (Hall, 1996). 
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in the political sphere. Finally, the project develop a structure (embedded in the Ministry) and 
credibility that enabled it to be seen as a good source of advice – especially given the limited 
capacity in government and low knowledge base. In sum, the case reflects very much some of 
the key issues from the theory. 
 
Policy Formulation and Reform 
 
Drawing on the work of Max Weber, Shaffer has written that ‘policy is a political craft’ and it 
almost necessarily involves conflict (Shaffer, 1984). Much of the recent economic literature 
on policy reform deals with such issues. There has been increasing interest as to why 
(rational) policymakers will not adopt reforms towards the most efficiency enhancing 
policies. It essentially comes down to who gains or loses and the influence special interests 
and electoral systems have on policymakers (Rodrik, 1996, Krueger, 1993). Discussions of 
special interests naturally are more relevant for specific issues (where they can have great 
impact depending on their strength). For more general policy issues, discussions of the 
distributional impact of reforms and public accountability mechanisms are more relevant. In 
either case, policymakers are likely to make some kind of political cost-benefit calculation.  
 
It is not news that if there is contestation, reform can get delayed, distorted or diverted. 
Political interests vary – in their objectives and strength. There can be a stalemate or “war of 
attrition” between different groups (Alesina and Drazen, 1991). Important lessons from 
Alesina and Drazen’s work are that it often takes time and multiple stages to complete reform 
– the implication in such contexts is that reform will not be “one shot” but require various 
opportunistic attempts within a concerted, sustained effort. Another lesson is that external 
actors can have an impact. However, in most cases, reforms follow a political consolidation – 
and one group has to throw in the towel (Alesina and Drazen, 1991). 
 
In the SMEPOL case, neither accountability mechanism or distributional impacts are 
particularly important. Contestation is very much between Ministries over turf and is fierce. 
The case does seem to represent a “war of attrition” at times and it seems likely that reform 




Although one of the key areas identified in our categorization of the policy process, the divide 
between formulation and implementation is partly false. Implementation issues are separated 
only because (i) they are particularly important; (ii) people tend to underestimate their 
importance; and (iii) different issues tend to be relevant. A key reference here is the work of 
Lipsky (1980) who argues that policy implementation in the end comes down to the people 
who actually implement it: the practitioners or ‘street level bureaucrats’. Critical then are 
issues of the incentives and constraints on the bureaucrats who actually have to implement 
policies – they can exert enormous influence on what actually happens when new policies are 
put into practice. 
 
This indicates that SMEPOL, like other policy reform efforts, needs to consider those that will 
actually have to implement policy. In this case, it is the many bureaucrats from different 
Ministries who have to process applications, enforce regulations (health, safety, tax, etc). Not 
giving consideration to such issues is likely to mean that policy design is going to be detached 
from reality. When they consider policy changes, ministry officials are also likely to consider 
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what reforms will mean for them – eg loss of jobs, status or opportunities for corruption – as 




It is also often noted that ‘timing is everything’ in policy impact. Crucial to the discussion 
here is what Kingdon (1984) calls policy windows where more radical solutions are needed. 
Policy windows provide opportunities where reform initiatives can have a substantial impact, 
but they tend to occur suddenly by chance or due to an external crisis, and are difficult to 
predict. Policy windows have the effect of increasing demand for change while reducing 
contestation. Some policy windows may be more predictable – and thus possible to plan for. 
Reformers may have more luck in engaging actively with policy windows once they have 
occurred (rather than attempting to trigger them).  
 
This stream of literature resonates with a crucial success of SMEPOL – namely strategic 
opportunism. In addition to the longer term approach, the flexible structure of SMEPOL 
enabled the project to respond to opportunities nimbly. These included the windows provided 
by the need for a procurement policy and MSME law. 
 
It is worth closing this section with reference, for two reasons, to a widely cited paper by 
Williamson (1994). First, the work is important here because he synthesizes the key issues 
that may spur policy reform. He identifies 16 issues that are important for reform. These 
include issues such as the importance of crises, the need for a legitimate support base, the 
strength of government, visionary leadership, weak opposition, a “honeymoon” period, the 
implementability of reform and degree of external support (aid). A strong political base and 
leadership emerged as most important from his survey. However, none of the issues was 
found to be either necessary or sufficient for successful reform. This links to his second key 
point – and one that reinforces a key lesson from existing work (Court et al, 2005) – there are 
likely to be no simple answers and the best approach will depend on the circumstances.  
 
 
4.3 Factors Affecting the Uptake of Research into Policy  
 
What issues matter most in affecting the uptake of research on policy change? This set of 
issues has been given intense attention in the recent IDRC strategic evaluation (see Box 3) 
and in the work of ODI’s RAPID programme. RAPID’s theoretical, case study and practical 
work (Court et al, 2005) has identified that there tend to be four main sets of issues. These 
factors can broadly be divided into three overlapping areas: the political context; the evidence; 
and the links between policy and research communities, within a fourth set of factors: the 
external context. A generic outline of the interplay of these four areas is laid out in Figure 5.  
 
The evidence clearly indicates that the political context and institutional framework are the 
most important dimensions affecting the impact of a project on policy documents and 
practice. Political contestation, institutional pressures and vested interests matter greatly. So 
too the attitudes and incentives among officials, their room for maneuver, local history, and 
power relations greatly influence policy implementation. In certain contexts, policy 
documents may be completely ignored by staff on the ground or may be inappropriate. At its 




Figure 5: The RAPID Framework: Context, Evidence and Links 
         The  
    Context – political 
structures / processes, 
institutional pressures, 
prevailing concepts, policy 
streams and windows etc.  
       The Evidence, 
 credibility, methods,  
 relevance, use,  
 how the message  
 is packaged and  
communicated,  
etc.
  Links between    
 policy makers and 
other stakeholders,  
relationships, voice 
 trust, networks,  
   the media & other 
        intermediaries 
                 etc.  
   External Influences   
International factors, 




Experience suggests that evidence does play a role in policy change. Influence on policy is 
affected by topical relevance and, equally important, operational usefulness. The credibility of 
evidence is important; it helps if a new approach has been piloted and documents can 
demonstrate the value of a new option. Participatory approaches that include implementers in 
defining strategies contribute to effective policy change.27 A key set of issues concerns 
communication. Strenuous efforts are often required to change policies and practice, both 
within agencies and by external actors, in particular in sensitive areas of economic reform. 
Policy uptake tends to be greatest if the process has a clear communication and strategy from 
the start. The sources and conveyors of information, and the way new messages are packaged 
(especially if couched in familiar terms) and targeted can all make a big difference to how a 
policy change is perceived and utilised. The key message is that communication is a very 
demanding process, and it is best to adopt an interactive approach.28
 
Third, the framework emphasises the importance of links – communities, networks and 
intermediaries such as the media and campaigning groups – in affecting policy change. Issues 
of trust, legitimacy, openness and formalisation of networks have emerged as important, 
including the role of ‘translators’ and communicators.29 There is often an under-appreciation 
of the extent and ways that intermediary organisations and networks impact on how formal 
policy influences officials. 
 
Finally a synthesis if the RAPID experience emphasizes the impact of external forces and 
donor actions. Key issues include the impact of international politics and processes, as well as 
the impact of general donor policies and specific research-funding investments. As policy 
processes become increasingly global, this arena is growing in importance.  
 
 
                                                 
27 Neilson, S. (2002) Knowledge Utilisation and Public Policy Processes: A Literature Review. Ottawa: IDRC, Evaluation 
Unit. 
28 Mattelart, A. and Mattelart, M. (1998) Theories of Communication: A Short Introduction. London: Sage Publications. 
29 Gladwell, M. (2000) The Tipping Point: How Little Things Can Make a Big Difference. London: Little, Brown & Co. 
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4.4 Other Case Studies of Successful Research-Policy Development Projects 
 
In addition to the academic literature, there is also a wealth of practical experience on policy 
development projects. A number of international case studies of policy change highlight the 
different approaches taken by successful projects and the ways they have responded to 
varying contexts. For indicative purposes, we provide an outline of four below. 
 
a) Embedded Autonomy: TIPS in South Africa 
The South African Trade and Industrial Policy Secretariat (TIPS) was established in the 
context of a post-apartheid government demanding new economic policies. TIPS provided a 
mechanism to facilitate communication between researchers and policy-makers by acting as a 
clearing-house for policy relevant and academically credible research. The Department of 
Trade and Industry (DTI) was its main client. The organisational structure included an 
Advisory Committee and Board, consisting of key policy-makers, and permitted informal, 
highly effective and regular contact with government officials. This generated strong policy-
making influence, effective demand driven research and enhanced the absorptive capacity 
within government. Whilst there are some trade-offs for an institution that is directly 
accountable to one department in government, as opposed to a broader responsive approach, 
TIPS has been more effective by focusing its resources on a single department. Source of 
further information: TIPS Website: www.tips.org.za  
 
b) Supporting Local Reform: Tanzania Essential Health Interventions Project (TEHIP) 
Ideas discussed in the 1993 World Development Report (Investing in Health) spurred a series 
of interventions in the health system in two districts in Tanzania to promote evidence based 
health planning and practice. TEHIP provided a structure encouraging innovations, which 
could be integrated into the routine of the community health case workers and managers, thus 
making research an intrinsic part of its work. Health managers and Tanzanian District Health 
Management Teams were provided a tool kit for decentralized, evidence-based planning. 
These allowed stakeholders to change the way that local health policy and practice was 
planned and resources allocated across geographical and technical areas. Funding and 
implementation priorities were based upon locally owned evidence-based plans and linked to 
concrete development agendas thus facilitating local actor involvement. Piloted in two regions 
with dramatic impact, infant mortality fell by over 40% in the years following the 
introduction of evidence-based planning. The approach has now been adopted at the national 
level by the Government of Tanzania. Source of further information: IDRC website: 
www.idrc.ca/tehip
 
c) Strategic Opportunism: DELIVERI in Indonesia 
The Decentralised Livestock Services in Indonesia Project was an action-research project 
aiming to make livestock service institutions more responsive to the needs of small-scale 
farmers. DELIVERI had a clear strategy for policy influence from the start and explicit 
sequenced activities: first to undertake field research and establish pilot projects; then 
research the policies and practices; then synthesise evidence; and finally work with senior 
policy makers, planners and managers. The project therefore worked concurrently at several 
levels: field-level; district and provincial level; national level (using the support generated 
from field, district and provincial partners to encourage change). Although initial resistance 
was incurred from senior bureaucracy, the economic, social and political crisis of 1997/8, 
introduced a new era of reform. This context change enabled the evidence, through champions 
developed, to influence policy makers and senior managers. Source of further information: 
DELIVERI website (www.deliveri.org/default.htm). 
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d) Emergent Issues: ICT policy Mozambique, Senegal, South Africa and Uganda 
The Acacia Initiative focused on the use of information and communication technologies 
(ICTs) for development. Initial emphasis focused upon feasibility and background research 
studies as well as the establishment of pilot projects, which laid the groundwork for an 
integrated, multi-pronged approach. Facilitating, planning and coordinating bodies were 
established in each country to manage the execution of Acacia strategies. The most effective 
mechanisms for policy influence were: Action research; dissemination of findings; pilot 
projects; Exposure of national and local decision-makers to projects and findings; 
Appointment of respected individuals on facilitating bodies, ensuring participation in policy 
formulation processes; Advocacy and awareness activities; Direct funding of policy 
formulation processes; Support for consultative and transparent processes; information 
collection and dissemination; Exposure of researchers and policy-makers to high-level 
technical expertise provided by the IDRC; Capacity building through partnerships; Training 
of stakeholders. The case highlights that policy development can be particularly rapid if a new 
issue emerges, stimulating policymaker demand (but where vested interests have yet to 
develop). Source of further information: http://www.idrc.ca/acacia/ev-5895-201-1-
DO_TOPIC.html.  
 
There is clearly no single blueprint for a policy development project. The first key is to fit the 
intervention to the context. Nevertheless we find several factors which these successful policy 
development interventions share with SMEPOL. The issue of intent to change policy is 
common. There have been clear efforts in all to engage with government policymakers – 
although the mode and level of engagement has varied. All have generated high quality and 
policy relevant evidence. The issue of opportunism is also striking. In the DELIVERI project 
the project was able to take advantage of the change in context, when the Indonesian 
leadership changed and demand for the project grew. TIPS was launched in the honeymoon 
period in transition South Africa. The Acacia work focused on an emerging policy area. 
 
In summary, the theory and case study evidence demonstrate that here are likely to be no 
simple answers to policy influence. The best approach will depend on the circumstances. 
Successful policy development projects tend to respond flexibly to different contexts. 
However, whilst no formal, structured model can be directly replicated, by combining our 
theoretical understanding, with the practical example of SMEPOL we can develop a set of 
lessons, located within a comprehensive framework. Some key generic lessons and specific 
examples from the SMEPOL project are presented in the following section.  
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Section 5: Lessons for Replicability 
5.1 Introduction 
 
This section highlights the lessons from the SMEPOL experience and comments on their 
broader applicability – i.e. by linking them to the literature and broader experience of policy 
reform. The key question here is: ‘how, why, and under what conditions does a policy 
intervention work, or fail to work?’ It is widely argued that the success of an intervention 
depends on the nature of an intervention and the context within which it is undertaken. We try 
to outline here why the SMEPOL project had the impact it had and the implications for 
replicability. The analysis highlights (i) the broader contextual factors that were important; 
and (ii) the project specific lessons. For each we highlight the issue and discuss why it is 
important. We also highlight other relevant issues for replication as they emerge.  
 
 
Table 4: Fundamental Lessons from SMEPOL 
Contextual Lessons 
 
1. Relevance / Need 
2. Context of Reform 
3. Mandate / Authority 
4. Champion(s)  
5. Country Presence 






1. Explicit Policy Focus 
2. Partnership (& Embedded) 
3. Risk Management  
4. Consider Implementation 
5. Strategic Opportunism 
5. Project Resources  
6. Consultative Approach 
8. Flexibility 
9. Research Quality  
 




5.2 Contextual Lessons 
 
1. Relevance / Need Generic Lesson: The topic must be important to the country and there must be a need for policy reform (in the MSME sector)  
SMEPOL Example: MSMEs are crucial to the Egyptian economy and there was a clear and strong rationale that a high level policy framework 
program was needed with regard to the MSME sector.  
2. Context of Reform 
 
Generic Lesson: A context of reform dictates the extent to which policy makers are interested in and able to adopt new ideas, policies and 
approaches.  
SMEPOL Example: SMEPOL was demand driven. Key issues that provided a context of reform included: Global and national moves towards 
economic liberalization, structural adjustment and private sector development; Political trends towards more effective policy and public pressure 
for job creation; A positive approach to change in the lead government department. As a result SMEPOL was implemented in a context of reform 
with a clear demand from project partners. One example of this was the provision by the Egyptian government of 20.25% of the project budget.  
3. Mandate / Authority Generic Lesson: Policy development processes should be led or coordinated by a government organization with appropriate mandate and 
authority. Cohesive MSME policy development does not fit within the mandate of one ministry. It must be regarded as a cross cutting issues of 
relevance to a range of government agencies. A government agency with the mandate and authority to coordinate in this sector, across a wide 
range of government actors, is therefore crucial. Success is likely to be maximized if policy development projects work with a central, 
government agency, mandated for PSD development, and with the authority to coordinate cross-government action. 
SMEPOL Example: When SMEPOL was instigated there was no clear mandate and the decision to follow a ‘Champion’ provided strong initial 
momentum. SME policy development however remains somewhat confused in Egypt. The SFD now has the legal mandate for coordinating SME 
policy, but lacks the external legitimacy and authority required to carry out this function. MOF has a great deal of authority but lacks a formal 
mandate except in certain areas. The ongoing situation means that the broader policy impact of the project remains uncertain.  
4. Champion(s) / 
Change Agent  
 
Generic Lesson: A key factor is often the presence of powerful individuals, who see change as an opportunity not a threat, and are instrumental 
in managing change, providing direction and momentum to new policies and methods. 
SMEPOL Example: The unique aspect of SMEPOL is that the project followed an individual minister (and his senior staff) rather that 
remaining in one Ministry. The political support provided by Minister Youssef Boutros Ghali, and the second level of change agents of senior 
ministry staff (including Deputy Minister Manal Hussein), provided strong domestic direction and momentum to the project. A key factor here 
was the Minister’s technical knowledge, political power and desire for results. 
5. Country Presence 
 
Generic Lesson: External donors must have a significant country presence and reputation for i) the government to trust their motives and seek 
their expertise and ii) to ensure effective risk management and troubleshooting. 
SMEPOL Example: Both IDRC and CIDA had a prior presence in Egypt (over many years) and good reputation for expertise in their area of 
specialty (research and donor support respectively) as well as the reputation as a constructive partner. This enabled the GoE to approach the 
donor, enabling a demand driven project, and was instrumental in building trust and respect between partners. IDCR and CIDA had to provide 
significant human capital when developing and implementing the project (for example though the PMC) to ensure objectives were met.  
6. Research capacity 
 
Generic Lesson: Domestic research capacity is a helpful basis for relevant and informed policy advice. A prior and reasonable level of applied 
research capacity is required and support for research should be sensitive to the level of prior capacity.  
SMEPOL Example: Strong prior domestic research capacity (academic and policy analysis) enabled a wide range of evidence to be developed 
and used (from background documents to focused policy research) in support of policy change. Without a strong domestic capacity policy 
relevant research could not have been as easily produced.  
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5.3 Project-Related Lessons 
 
1. Explicit Policy Focus 
 
Generic Lesson: An explicit policy focus is more likely to result in direct policy change (O’Neil, 2005). 
SMEPOL Example: Rather than conducting basic research and then communicating it to policy makers, SMEPOL explicitly focused on policy 
change from the start. This direct approach ensured greater policy change outputs.  
2. Partnership (& 
Embed) 
 
Generic Lesson: Policy development projects tend to be more successful if there is a strong partnership approach, and a project is linked to 
government actors. “Proximity is destiny.” Embedded projects are likely to have greater impact, but also have greater risks of diversion away 
from project goals. 
SMEPOL Example: The various stakeholders worked together to develop and implement the project. Embedding the project in the Minister’s 
Office enabled access to key decision makers, a continued focus on policy and greater institutionalization of the policy development process. It 
enabled the project to nimbly respond to the changing environment and priorities. However, project resources were pressured towards the other 
goals of the partner ministry and strong risk management processes were required. 
3. Mission Focus / Risk 
Management  
 
Generic Lesson: Management structures must be developed to ensure that the project remains “on track”. 
SMEPOL Example: The project contained the real risks – cabinet changes; becoming a pet project of the Minister; a loss of focus; inappropriate 
use of funds. The key risk management structures included: (i) Donor / stakeholder management and accountability structures (PMC and PSC); 
(ii) The gatekeeper / diplomat function of the Canadian project director was vital; (iii) IDRC Control of project funds; (iv) Formal and informal 
support from IDRC and CIDA staff. Structures (ii) and (iii) were particularly important and ensured a continued focus upon project outputs and 




Generic Lesson: Implementation issues are rarely considered enough in policy formulation. 
SMEPOL Example: SMEPOL was focused on policy formulation and the Competitiveness Strategy did give some consideration to 
implementation issues. Although not within the formal focus of the project, the link to implementation should have been highlighted more 
strongly during project development and implementation. This is particularly important in Egypt where local resistance to policy change, 
especially with regard to the informal sector, often constrains implementation and the context firms face.  
5. Strategic 
Opportunism 
Generic Lesson: Whilst a strategic approach is necessary (often requiring ‘patience, persistence and perseverance’), impact is maximized if 
projects are also politically aware and willing to opportunistically respond if unanticipated policy windows arise. 
SMEPOL Example: SMEPOL pursued a comprehensive and long-term agenda. However, the politically savvy project leader and project 
flexibility allowed staff to react nimbly to opportunities to provide an input. Examples included sudden demands for a procurement strategy and 
input to the SME law. 
6. Project Resources  
 
Generic Lesson: High level of human and financial resources helps to achieve outputs. 
SMEPOL Example: Trained and skilled human resources (SMEPOL staff) were necessary for effective implementation. Financial resources 
were necessary to ensure GoE interest in the project and effective project implementation.  
7. Consultative Approach 
 
Generic Lesson: Consultation is a key to ensure effective and legitimate policy development processes. 
SMEPOL Example: Strong consultation and networking ensured a wide support base and project ownership in SMEPOL. However this should 
have been extended to include MSME stakeholders more extensively early on in the project.  
8. Flexibility 
 
Generic Lesson: Contexts do change and policy impact is maximized if there is room for manoeuvre. 
SMEPOL Example: The project was able to adapt nimbly to the changing context and this helped to maximize project impact.  
9. Research Quality  Generic Lesson: All evidence suggests that the quality of research does matter to uptake (other things being equal). 
SMEPOL Example: SMEPOL research was generally regarded as high quality with a strong policy focus.  
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5.4 Towards Broader Application 
 
We have identified above a number of the key factors that helped SMEPOL have the impact it 
had (and some that may have limited its impact). Based on experience elsewhere (particularly 
our own plus the recent IDRC Strategic Evaluation on Public Policy Influence), it seems that 
projects with these general characteristics and within a favourable contextual environment are 
quite likely to succeed (though they may have to do it differently). The SMEPOL project 
clearly shares many characteristics with other successful direct policy development projects. 
A substantial number of key factors regarding replicablility are within the control of the 
project. These include: Partnership / Embedding; Focus on policy impact; Risk management; 
and Flexibility. 
 
Box 3: Close Links: SMEPOL Lessons and IDRC Strategic Evaluation Findings 
It is worth mentioning here how closely these SMEPOL lessons relate to some of 
the key findings from the IDRC Strategic Evaluation on Public Policy Influence. 
These include the importance of: 
 Intent – desire to change policy is a key conclusion across cases and 
highlighted in O’Neil (2005). 
 Context – the context issues highlighted in the IDRC evaluation – economic 
pressures, special opportunities in transition countries, the constraint of 
policymaker capacity and institutional stability – are also all part of the 
SMEPOL story. 
 Relationships – the issue of credibility and personal links was a key conclusion 
across cases. 
 Process – the importance of focusing on changing processes, not just specific 
policy regimes.  
 Flexibility – particularly for example the MIMAP (Micro Impacts of 
Macroeconomic and Adjustment Policies) case in Senegal demonstrated 
flexibility in responding to the opportunity of Poverty Reduction Strategy 
Paper (PRSP). 
 Timing – particularly the strategic evaluation cases in Vietnam and Bangladesh  
 Ownership – particularly the strategic evaluation cases in Vietnam and 
Bangladesh 
 Persistence and Perseverance – particularly the strategic evaluation cases in 
Vietnam and Bangladesh. 
 Being Part of Broader Strategy – the Peru case demonstrates that projects 
should not stand alone but be part of a broader strategy.  
 
An interesting question is: Which of the key factors would change if our analysis was 
focusing on implementation, not just policy formulation? This is important since SMEPOL 
primarily focused on changing policy statements – and we have highlighted the importance of 
considering implementation. IDRC is also increasingly working to better link research to 
implementation. Our view is that the long list of factors would be the same. But different 
people would need to be consulted. And the emphasis might be different. For example, 
consultation and participatory approaches with key stakeholders is particularly crucial for 
successful implementation. In this case it would have been important to work more with street 
level bureaucrats and MSMEs themselves. Whereas a Ministry may have the mandate for 
policy development, it may not have the authority to achieve implementation or there may be 
significant sources of resistance that need to be considered. 
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5.5 Revisiting Key SMEPOL Project Decisions 
 
We have highlighted a number of contextual lessons regarding replicability that have 
emerged. These have been specific to the SMEPOL project, but are also supported by the 
literature and our experience of policy change work. Whilst these factors are considered 
further in section 7 (applied to alternative specific country contexts) they allow us to briefly 
assess, with hindsight, the choices made at key points during the SMEPOL project. A key 
area for us to highlight here, are the trade-offs, which exist between project areas. For 
example, the further embedded the project, the greater the potential impact on policy 
development but this comes with greater risk of the diversion of project resources. Similarly, 
whilst issues of ‘mandate’ and ‘champion’ are sometimes complementary, they can also 
become competitive pressures (a factor highlighted below).  
 
Options Prior to Project Inception in 2001  
 
SMEPOL was initially placed within the MoEFT allowing the project to harness the input of 
a powerful individual ‘champion’ (who had called for SME policy development) and within 
an influential ministry (at the time all key macro-institutions reported to MoEFT) and with a 
strong informal mandate for MSME development. This position allowed the project to 
potentially take advantage of strategic opportunities and powerful contextual factors. 
 
We have highlighted that MSME development is a cross cutting issue, therefore ideally a 
government partner should be in a position to coordinate a comprehensive response.30 The 
project could have been placed within the SFD (not seen as a credible option) or attached to 
the Prime Ministers Office (not feasible). The project could have acted as a independent 
entity, but our view is that it would not have had nearly as much impact (in the Egyptian 
context). Therefore in the original context, with an unclear mandate, a strong champion and 
relevant partner, a partnership the MoEFT was most appropriate and valuable.  
 
Change of Mandate of Project Partner: MoEFT to MoFT (November 2001) 
 
At this time MoEFT had proven to be a dynamic partner, capable of achieving project 
outputs and influential at a high level. However, a change in government structure left the 
project in the MoFT Ministry with a narrower mandate (with the project champion Youssef 
Boutros-Ghali still as Minister). The Ministry had a reduced mandate for MSME policy 
development (and not for overall SME policy coordination). MOFT was primarily 
responsible for trade and competitiveness. However, no other ministry had a natural mandate 
for SMEs either. Alternative options, embedding with the SFD and PM’s Office, continued 
to be unavailable (as above). Also, a change in GoE partner would have resulted in a loss of 
a dynamic and productive ‘champion’ and not resulted in any significant gains. The decision 
to continue with the MoFT was appropriate. 
 
Change of Responsibility of Project ‘Champion’: MOFT to MOF (July 2004) 
 
At this point, there was a cabinet reshuffle and Youssef Boutros-Ghali was made Minister of 
Finance. The SMEPOL project moved with the Minister. Moving the project from MoFT to 
MoF allowed SMEPoL to remain with the project champion(s), and allowed the project to 
                                                 
30 For example SME policy success in Tunisia and Morocco was built upon coordination by a national 
organization under senior authority, such as the Prime Minister. 
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realign itself back to some of the core issues that it could not tackle at MoFT (including 
taxation, customs, tariffs, regulation and corruption). However, the new project host, MoF, 
had no formal role for coordination of MSME affairs, although the Minister was in a more 
influential position as chair of the economic group of Ministers. 
 
Embedding the project with the PM’s office continued to be a non-option. Arguments for 
embedding the project within the SFD were strengthened, as the mandate for SME policy 
coordination was now given to the SFD. However the SFD continued to be lack legitimacy 
or effectiveness in the eyes of most stakeholders. The real choice here was regarding 
continuing with the MoFT. The project was already established in the MoFT, capacity had 
been developed and an effective partnership existed. MoFT however asked SMEPoL to 
favourably consider a move to MoF. Furthermore, given the importance of personal 
relationships and the desire of the Minister and his staff to keep the project, the decision to 
move the project was correct despite the drawbacks.  
 
In summary, there have been trade-offs. By following a powerful champion, the project has 
been able to delivery strong policy development products – particularly at the Ministerial 
level. However, the project is perceived as a project of the Minister rather than a broader 
initiative of the government of Egypt. The lack of a coordinating mandate for SME policy in 
the MoF has certainly limited the broader impact of the project. Given the clack of mandate 
and close association with a Minister, the policies in the very credible policy documents are 
less likely to be translated into practice by the relevant Ministries. The situation remains 
uncertain after the recent election and any government changes are likely to determine the 
extent to which the policy development by SMEPOL will be taken forward. 
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Section 6: Options for Future MSME Interventions in Egypt 
This section puts forward some suggestions for how ways IDRC (and CIDA) could build 
upon the SMEPOL Project in Egypt and continue SME policy development initiatives at the 
national level. We first outline the current contextual factors relevant to SMEs that are present 
in Egypt. We also outline some principles by which future Canadian interventions might be 
guided. We conclude with some of the options. 
 
 
6.1 Context for Future Intervention 
 
Future intervention should first of all recognise that SMEPOL has resulted in a 
comprehensive policy document, ‘Enhancing Competitiveness of MSMEs in Egypt’. This 
document accurately highlights the key current MSME constraints and interventions. We 
think it is important to highlight here some of the key constraints. These include31
• A Complex Legal and Regulatory Environment: this is particularly important since many 
MSMEs work on credit, with low guarantees of payment, and with a higher relative cost 
of regulations in comparison to large firms.  
• Lack of Access to Markets: both domestic and international. 
• Lack of Access to Finance: Despite many finance interventions, there remains no coherent 
solution for most firms.  
• Costs of Widespread Informality: Informality is estimated at almost 80% of the MSME 
sector. Evidence suggests that informality is a reaction to a poor market structure, which 
makes it difficult for the formal sector and strongly discourages the informal sector from 
formalising and contributing fully to the economy and pro poor growth.  
• Weak Industrial Strategy: Experience from other countries has demonstrated an industrial 
strategy can enhance MSME development (interventions such as investment maps; 
industrial zones; data; business clusters / sub sector support; subcontracting and 
integration into production networks. However only minor interventions have occurred in 
this field. 
• Others: Other challenges for SME development include weak infrastructure, widespread 
corruption, high levels of taxation and lack of adequate technical assistance (specifically a 
lack of accredited and relevant training centers).  
 
The Competitiveness Strategy does provide a very sound policy base for interventions to 
improve the operating context for MSMEs – one based on research and consultations. So far 
however, it is important to recognise that implementation of the ‘Competitiveness Strategy’ 
document has been very limited. In a few areas, reforms are being, or have been 
comprehensively pursued. For example, in the area of taxation, the MoF has recently 
introduced a new taxation law, which contributes strongly to the ‘Competitiveness Strategy’ 
aim of reducing financial, legal and regulatory constraints on MSMEs.32 However, in the 
majority of areas identified for reform, implementation activities have been minimal.  
 
The current political context for MSME policy is mixed. There is a high level of political 
support for MSME policy development. The President has recently set high targets for job 
                                                 
31 These constraints have been confirmed through an analysis of government reports, academic reports and 
information garnered from in-country interviews.  
32 MoF, ‘Enhancing Competitiveness for SMEs in Egypt –General Framework and Action Plan’, 2004, p.50 
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creation from the SME sector. However, there is a fractious political context for MSMEs. 
Three current MSME / PSD strategies are in place, or in construction, and there remains a 
continued lack of coordination and communication between government agencies.33 This is a 
concern since coherent MSME policy requires coordinated and cross-cutting interventions 
across a range of ministries.34  
 
It is also important to recognise that future donor interventions, in the MSME field, will occur 
in the framework of a weak SME law. Law 141 is generally viewed as poorly formulated and 
contributing to the ‘ghetto-isation’ of MSME development, as a tool for poverty and 
unemployment reduction and therefore requiring government support, rather than as an issue 
that requires a positive enabling environment and thus a range of measures across government 
(and almost certainly the reduction of government involvement in many areas). This refers 
back to section 4, where we highlighted the recognition that MSME development should be 
understood within the context of PSD.  
 
For Canadian interventions, a positive factor is the high levels of political capital, which 
Canadian donors have built with respect to their competence to support government activities. 
The networks, experience and political capital generated by SMEPOL provide a very sound 
base for developing future activities. It must be noted that Canada remains however a very 
small donor in Egypt. 
 
Our conclusion is that there is a strong understanding of the needs and solutions to improve 
the operating environment for MSMEs in Egypt (in large part generated by the SMEPOL 
project). The key now is to implement measures that have been identified. However, where 
possible, to have a widespread and sustainable impact, implementation must move away 
from short term, localized initiatives, common to SMEPoL, towards comprehensive, 
widespread reform. It is this final step that has proved elusive at present. Future donor 
intervention should therefore focus on scaling up implementation activities, with a specific 
focus upon implementing the policy suggestions contained within the document ‘Enhancing 
Competitiveness for SMEs in Egypt’. The key is to focus on issues that are really necessary, 
ensure policy is clear and that it can be implemented effectively and fairly. 
 
 
6.2 Principles for Future Intervention 
 
We believe that options for future intervention should be assessed and weighted according to 
a number of principles that would help maximize the opportunities for improving the 
operating environment for MSMEs in Egypt. Some of these are standard issues for assessing 
for policy options; others are based on our assessment of the context in Egypt.  
 
We have tried to assess the options according to the following considerations:  
 
o Widespread Impact: Ideally future donor interventions should promote issues that 
have a widespread, systemic impact, promoting reform across government. It seems 
                                                 
33 SMEPOL has developed a national SME Strategy. USAID, KFW and UNDP are developing a microfinance 
strategy in partnership with the Egyptian Banking Institute and in coordination with the SFD. SFD are 
developing a national ‘Micro and Small’ Enterprise Strategy with CIDA support.  
34 Highlighted in the document, ‘Enhancing Competitiveness for SMEs in Egypt’, which allocates 
responsibilities to numerous government organizations, including GAFI, MoF, MOFTI, SFD, MoJ, IDSC. 
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that too many donor interventions in Egypt are small and focused and do not have a 
widespread impact on the operating context for most MSMEs. 
 
o Technically Feasible Interventions: that the intervention should actually resolve the 
problem. And that adequate support for interventions will need to be provided – i.e. 
realistically addressing issues of the time, cost or other resources needed. 
 
o Sustainable Interventions: that donor activities should recognise the importance of 
achieving sustainable change. 
 
o Politically Feasible Interventions: A key factor is also to focus on an issue where 
there is a good chance of being achievable in the existing political context. 
 
o Canadian Niche: Future Canadian intervention should build upon the reputation that 
Canada (IDRC and CIDA) has established as a small donor working on innovative 
projects in partnership with the government. Therefore future interventions should 
continue where Canada has a comparative advantage and where a high level of value 
added impact is possible at low cost. 
 
 
6.3 Future Options for Interventions 
 
We consider below a number of options for the way that IDRC (and CIDA) might continue 
with policy level initiatives in the MSME sector in Egypt. We draw our conclusions based on 
considerations of the existing context (based on an extensive review of documentation and 
interviews with stakeholders in Egypt) and the principles outlined above. 
 
1. No Future Activities 
Our first option is that there are no further activities. There are valid arguments that IDRC 
and CIDA should focus much less on Egypt than other countries in the region (let alone 
other parts of the developing world) that have greater development challenges. There are 
many countries where incomes are lower and needs are higher (in terms of rates of poverty 
and lack of sound development policy frameworks). Please see the next section for some 
comparisons across the MENA region on these issues. This would imply refraining from 
developing further activities in the SME area in Egypt. We raise this as an option for 
consideration, but recognize that taking this direction depends on corporate priorities that are 
beyond the scope of our analysis. 
 
Some options that are not feasible or that we would NOT recommend: 
 
2. Replication of SMEPOL with SFD 
The legal mandate for SME development has now been established with the Social Fund for 
Development (SFD). Therefore there is potentially scope for a project to build the capacity of 
the SFD to develop and implement SME policy. However, as previously noted, the SFD was 
widely seen to lack external legitimacy, credibility and accountability (in the SME sector and 
more generally) and by virtually all stakeholders. It is very unlikely a project will be able to 
remedy this situation; indeed some donors are pulling out of working with SFD. In the current 
context, we don’t think IDRC (or CIDA) should work with SFD on any significant way (e.g. 
major policy development projects like SMEPOL) until there has been significant and clear 
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reform. We do think there will need to be some consultation with SFD given their mandate 
and there is scope for some short term work to help promote the findings of SMEPOL so far. 
 
3. Implementation from the Prime-Ministers Office 
Full and cohesive implementation of an MSME policy program is unlikely to be possible 
without engaging a range of GoE stakeholders. Full implementation, would require a project 
partner with the mandate to coordinate all GoE actors, in a factious context. In theory this 
could be achieved through the PM’s office. Currently the PM’s office does not implement its 
own projects with donors. Attempts to work with the PM’s office in the SME sector have 
been referred to the SFD. So this is not a feasible option at present. Also Canada’s position as 
a smaller donor gives it less comparative advantage for such major projects. 
 
Some options we think are feasible, but lower priority: 
 
4. Implementation of Specific Reforms with non-MoF Ministerial Partners 
The Competitiveness Strategy provides a very sound policy base for interventions to improve 
the operating context for MSMEs – one based on research and consultations. Building upon 
this document and consultations, we can identify several key areas for action, including; Legal 
and regulatory reform; Finance; Market access; Informality; Industrial strategy; Infrastructure; 
Corruption and; Technical assistance. There is therefore wide scope for future interventions. 
So far however, it is important to recognise that implementation of the ‘Competitiveness 
Strategy’ has been very limited. In a few areas, reforms are being, or have been 
comprehensively pursued. For example, in the area of taxation, the MoF has recently 
introduced a new, reformed taxation law. However, in the majority of areas identified for 
reform, implementation activities have been minimal. There is scope to work further with 
some ministries, (primarily within the ‘economic group’) which have a mandate for certain 
important aspects of SME development. For specific issues, it is helpful to refer to the 
‘Competitiveness Strategy’ document. MOFTI in particular is reported to contain a strong 
commitment and desire to work within this field.  
 
5. Implementation Through local Agents 
Another option would be to work with local GoE entities, pursuing implementation through 
the 2nd and 3rd echelons of political power, including municipalities and governorates. 
Working at a lower level, to create change and influence government, has proven successful 
in other policy development projects (eg TEHIP). However, considering the context in 
Egypt, Canada’s position as a small donor but the relationships and experience SMEPOL has 
developed at higher levels we think this is very much a second- or third-best option. 
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Our recommendations for further interventions are: 
 
6. Short Term Goal: Maximize SMEPOL Policy Work in National Strategy 
As previously highlighted, of crucial importance to the sustainability of SMEPOL outcomes, 
is the extent to which research and policy recommendations are translated into the National 
Strategy currently being developed by SFD with the support of CIDA. A short term priority 
for should be to ensure that the findings of SMEPOL work are contained in the national 
strategy. This is currently an approach sought independently by CIDA, through their 
partnership with the SFD for developing a national ‘Micro and Small’ Enterprise Strategy. 
Given the background of work done already in the SMEPOL project and its quality, it would 
make sense to ensure SFD includes all the existing thinking in the new document. This 
suggests SMEPOL (& CIDA and IDRC) staff monitoring the development of the new policy, 
engaging with SFD and working directly via other stakeholders (other government 
departments, SME associations and the donor sub-group) to ensure key ideas are included.35  
 
7. Implementation of Targeted Issues with the Ministry of Finance 
Although we have identified a wide scope for future interventions, within the current context 
Canada should probably move away from trying to implement a broad strategic vision, 
requiring all partners to cooperate, towards targeted initiatives which can be achieved with 
mandated and effective partner ministries. Therefore, it is our belief that future reform should 
be appropriate to each specific department. The aim would also be to identify “wedge” issues 
that are not only important in their own right but could also help spur change more widely in 
the SME sector. A (long) list of the priorities for SME reform and responsibilities of different 
GoE entities is provided in the document ‘Enhancing Competitiveness for SMEs in Egypt’ 
(Annex IV: Action Plan). 
 
We particularly focus on the Ministry of Finance (MoF) for a number of reasons. It deals with 
policy issues that have a widespread and systemic impact. It is the current project partner (and 
a strong working relationship has been established) and it has proven its capacity to develop 
and implement policy effectively. There is scope for further support to the MoF on important 
SME policy issues.  
 
We stress that any Canadian intervention to support MoF should focus on issues that are 
within its area of mandate. In Table 5 below, drawn directly from the ‘Enhancing 
Competitiveness’ document, we highlight the areas where the MoF is identified as having sole 
or primary responsibility. This provides a good indication of areas where Canada could 
support future interventions in partnership with a mandated and effective GoE entity. 36  
 
It is our belief that legal and regulatory reform is the most important area for immediate 
reform. It is currently estimated to take around 1 year to start a firm, and 4 years to close one, 
facts which are indicative of the huge levels of red tape which MSMEs face, which constrain 
their work, encourage corruption in regulation and discourage formalisation. There is a need 
for a regulatory regime that is simple, clear, intervenes only when necessary, balances risks 
                                                 
35 This suggestion is not inconsistent with previous comments warning against long term partnership with the 
SFD, as this is only a short term strategy towards developing a document that would help ensure the 
sustainability of previous SMEPOL work.  
36 Whilst this strategy will require some consultation with the SFD (and SFD should not be ignored), with a more 
narrow and targeted approach there is still no need to work directly with SFD or consider SFD as a direct 
partner. While overall policy coordination is the mandate of SFD, specific ministries retain the mandate to work 
on issues in their area of responsibility.  
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and costs, is flexible, is enforceable and is monitored and evaluated. The MoF has a strong 
role to play in this area although it will need to remain focused on issues in its jurisdiction. 
Some options are highlighted in Table 5 – regarding government procurement, reducing the 
costs of registering real estate and tax reform. Specific future initiatives should be explored 




Table 5: MSME Issues Where the Ministry of Finance Has Responsibility  
 
Issues and Tasks  
II. Fiscal 
Incentives 
 Tax incentives to promote R&D efforts of exporting 
companies  
 Abolition of customs and taxes on Capital equipment 




VIII. Access to 
finance 
 Increase the support to export guarantee companies with 
the aim of decreasing premium to insurance policy in 
order to facilitate export through banks.  
I. Lending   Increasing Profitability of banks Lending to SMEs and 
the privileges the receive: 1) Amending tax law to allow 
for the acknowledgement of reserves allocated to cover 
bad debts. 





 Completion of directory of venture capital companies 
prepared by MoF and SMEPoL 
IV. Vitalising 
Demand on R&D 
services 
 Providing tax incentives for private sector to conduct 
R&D  







 Tax incentives for technological upgrading  




III. Services and 
Technical 
Support 
 Offering a variety of financial services on the local / 







III. Incentives  Providing tax incentives to large local and foreign 
enterprises to promote linkages with local SMEs and 
provide them technical assistance and training. 
 Incentives to SMEs subcontracting with large foreign 
enterprises 
 Amendments to the tenders Law No.198. 
VI. Business 
Transactions 
 Following up the implementation of allocating no less 
than 10% of government procurement to SMEs 
 Reducing the costs of registering real estate 
Regulatory 
Changes 
VIII. Tax reform  Supervising the implementation of upcoming new tax 
law to guarantee the actual implementation of the 
incentives given to SMEs. 
 




8. Set up MSME Monitoring Surveys 
At present, the capability for economic research in Egypt is higher than that present in many 
MENA and African countries, with a large and competent pool of academic researchers as 
well as analysts in think tanks and consultancy companies. In our view there is little need for 
further academic research or research capacity building. However, there is very poor up-to-
date policy information on MSME conditions. Although the state statistical unit, CAPMAS, 
provides some information regarding the MSME sector (primarily via its 10 yearly survey) 
there is a serious lack of timely, time series, statistical data regarding the MSME sector. 
Consistent monitoring and evaluation of conditions and policy interventions in this sector is 
weak. Our main recommendation for IDRC therefore is to help set up the production of 
annual, or bi-annual, surveys of the sector. This would generate information on firm 
performance and on the constraints faced by SMEs. This could be done via an independent 
observatory (see example below) or via CAPMAS – depending on a more detailed assessment 
of the pros and cons. Such an output would allow a more coherent understanding of the 
conditions in the MSME sector and the effects of policy interventions as well as other external 
factors. It would also provide a regular spur to policymakers to consider MSMEs in broader 
economic policy and work to improve the context facing MSMEs. 
 
An example of a similar survey is found at the Egyptian Centre for Economic Studies 
(ECES). ECES publish a biannual ‘Business Barometer’, which attempts to gauge economic 
trends on the real side of the Egyptian economy. They report real indicators and reflect a 
sample of 210 large firms from the manufacturing, construction, and tourism sectors 
regarding the changing nature of constraints on business, including their perception of overall 
economic performance, as well as their assessment of own activities during the six months, 
and expectations for the second half of the year. An MSME survey would obviously have a 
different focus and approach – in terms of respondents and issues – but the ECES initiative 
gives an indication of what might be done and how. There are many examples around 
regarding how to do SME surveys that could be assessed and adapted to Egyptian realities. 
 
6.4 Summary of Recommendations 
 
We have made three strong recommendations for possible future work in Egypt. First, in the 
short term, we think the priority is for SMEPOL (and IDRC and CIDA) staff to ensure 
SMEPOL findings and strategy are included in the National Strategy currently being 
developed by SFD. Second, and more generally, we argue for the need to focus upon a few 
key areas of implementation. While the technical policy priorities are outlined in the 
Competitiveness Strategy, we also note the importance of a realistic appraisal of the political 
constraints. We argue that future Canadian intervention should focus upon working with 
effective ministries (specifically the MoF and possibly others in the ‘economic group’) to 
implement MSME policy in areas within which the respective ministry has a mandate to act. 
We have particularly recommended that it would be beneficial to continue to work with the 
Ministry of Finance on issues of regulatory reform within their area of mandate. Third, we 
have suggested the need to develop and provide initial support for an initiative to generate 
regular, credible statistical data on key issues facing the MSME sector (perhaps annual or bi-
annual). This recommendation is particularly relevant for IDRC. Overall, we believe these 
interventions would be beneficial to the MSME sector in Egypt and would enable IDRC (and 
CIDA) to pursue their niche and comparative advantage.  
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Section 7: Options for Replication Across MENA 
7.1 Introduction 
 
Both IDRC and CIDA highlight the issue of Private Sector Development as priority areas and 
are considering how to develop further programming in this area. As the IDRC Corporate 
Strategy notes37: 
‘Particular attention will continue to be directed to… domestic 
economic policies …. This includes attention to ‘behind the border’ 
trade issues such as investment and competition policy, to the overall 
regulatory climate facing enterprises, to sectoral policies in key fields 
such as agriculture and services.’  
 
Future SME policy interventions will need to fit within the broader IDRC and CIDA 
programming frameworks.  
 
In this section we focus on where and how SME policy development projects might be 
implemented in other countries in the MENA region. This involves discussion of two sets of 
issues. 
 
First, we want to assess whether there exists the need and threshold conditions for considering 
direct policy development interventions. We have identified in Section 5 a number of the key 
contextual factors that are important for direct policy development projects – based on our 
assessment of the SMEPOL experience and drawing on key themes in the literature. Here we 
provide an outline of the key contextual conditions for each of the 11 MENA countries. This 
is based on evidence from: (i) existing datasets on governance and SME issues; and (ii) the 
results of our independent assessments. We then provide a preliminary recommendation as to 
whether supporting a direct policy development project in the SME sector is likely to be 
worthwhile. We stress again that these are preliminary assessments. 
 
Our second step is to outline two generic policy development models. Based on SMEPOL and 
experience elsewhere, we outline the menu of options for direct policy intervention projects – 
the exact choice of components depends on the political context. We also provide a generic 
indirect model for policy influence. This is more relevant for countries where the threshold 
conditions do not exist for direct policy development interventions. 
 
We also note here that international approaches (including at both IDRC and CIDA) are 
moving towards favouring a broader PSD approach as the starting point. Future interventions 
regarding MSME policy should be taken after considering the PSD context. It is important to 
note that sometimes political realities in countries may mean that a discussion of PSD is not 
feasible and therefore MSME development can at times be an appropriate way of framing 
interventions towards PSD.  
 
Future interventions should also recognize Canada’s history and comparative advantage in 
this area. They should recognize, and build upon, the role and high levels of expertise that 
IDRC and CIDA have established. Interventions should also continue to pursue innovative, 
                                                 
37 Source: Corporate Strategy and Program Framework, 2005–2010’, International Development Research 
Centre, Ottawa, 2005,  p 42. 
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niche projects, where a high level of value added is possible. This is particularly important 
given the vast amount of technical assistance provided in the MENA region. 
 
 
7.2 SMEPOL Context Lessons and Conditions in MENA Countries 
 
Below we assess the situation for the six key context issues in the 12 selected MENA states 
(including Egypt). The six key lessons were: (i) Context of Reform; (ii) Relevance / Need for 
SME Policy Development; (iii) Mandate / Authority; (iv) Existence of Champion(s); (v) 
Country Presence; and (vi) Research Capacity. The first four were seen as critical. For each 
country, we also highlight the GDP/capita (as a proxy to indicate broader developmental 
need) and make a governance assessment (in order to help us comment on the extent to which 
embedding the project is a good idea). 
 
We must stress that the analysis is preliminary and intended to be indicative. The findings are 
based on limited information and would need to be clarified through a more rigorous analysis. 
We did not feel sufficiently able to provide any analysis for Iraq. Without significant country 
presence, we have also not been able to ascertain in a rigorous way whether champions exist 
for any of the countries. Although left empty, we have included these categories in Table 6 for 
indicative purposes. 
 
The governance information in Figure 6 (and which provides the basis for our assessment in 
Table 6) is from the aggregate governance indicators prepared by Daniel Kaufmann and his 
colleagues at the World Bank Institute. We provide the data for four indicators – regulatory 
quality, government effectiveness, rule of law and control of corruption – for a range of 
countries in the MENA region with comparators to the MENA average, OECD average and 
Sub-Saharan African average. While these indicators are seen as the best source of evidence 
for giving a broad, comparative assessment, there remains real concern that they are 
subjective and have high margins of error (and they are from 2004). We use them here to spur 
discussion and make a general point about the need to consider the governance context 
carefully. 
 
Our summary recommendations are included in the table. These are based on our more 
detailed assessments for each country discussed later. In our conclusions, we distinguish 
between Direct Policy Development (DPD) Projects and Indirect Policy Influence (IPI) 
Projects. The generic DPD model is based on SMEPOL and is a larger, partnership-type 
project focused on policy development. IPI projects would be smaller, indirect and focusing 
on improving the context conditions. This is of course a blunt categorization (and both models 
are fleshed out in more detail later), but we have found it a useful classification in helping us 
make practical recommendations. The exact interventions would need to reflect a more 
detailed and nuanced assessment of the different contexts The bottom line is that we are 
suggesting DPD projects only where we think there is actually a need for SME policy 
development, key foundational factors for successful interventions appear to be in place and 






Table 6: Summary of Contextual Factors Across MENA and Threshold for SME Policy Development Projects 

























Recommendation (& Rationale) 
Algeria 2,280     Low Yes Yes, but
focused 
-- -- Moderate -- No DPD intervention (little value 
added), but IPI potential on improving 
policy processes. 
Egypt 1,310         Medium Yes No Mixed Yes Strong Yes Targeted Implementation.
Iraq --          -- -- -- -- -- -- -- --
Jordan 2,140 Medium Yes Yes Yes --- Limited Weak Full Partnership Model for Direct 
Policy Development (DPD) 
Lebanon 4,980 Med-Low Yes No Yes -- Limited Yes No DPD or IPI intervention (wealthy 
country and little value added) 
Morocco 1,520 Medium Yes No Yes -- Limited Yes No DPD intervention, but IPI potential 
on specific MSME policy constraints. 
Sudan 530       Very Low Yes Yes Yes -- Very
Limited 
Weak Limited DPD project or IPI (threshold 
conditions largely there, except concern 
about weak governance) 
Syria 1,190 Low Uncertain Yes Yes -- None Weak No DPD intervention yet, but IPI seems 
a calculated risk.  
Turkey 3,750       Medium Yes Uncertain No -- Very
Limited 
Yes No DPC or IPI interventions (wealthy 
country and little value added) 
Tunisia 2,630 Medium Yes No Yes -- Limited Yes No DPC or IPI interventions (wealthy 
country and little value added) 
WBG 1,120 Low Yes Possibly Uncertain -- Moderate Yes No DPD intervention, but IPI potential 
on cohesive policy and clarifying 
institutional mandates.  
Yemen 570       Very Low Uncertain Yes Yes -- Very
Limited  
Yes No DPD intervention, but IPI potential 
to complement existing initiatives. 
                                                 
38 www.worldbank.org/data  
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Figure 6: MENA Governance Ratings, 2000-200439
 
 
                                                 
39 Source: GRICS: Governance Research Indicator Country Snapshot – Comparison for Political Stability across a number of countries  
 Source: D. Kaufmann, A. Kraay, and M. Mastruzzi 2005: Governance Matters IV: Governance Indicators for 1996-2004, http://info.worldbank.org/governance  
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Table 7: Business Context Indicators for the MENA Region  
 
Indicator Algeria Egypt Jordan Lebanon Morocco Syria Turkey Tunisia Yemen MENA OECD Av 
Starting a Business (2004)   
Number of procedures 14 13 11 6 5 12 8 9 12 10 6 
Time (days) 26 43 36 46 11 47 9 14 63 39 25 
Hiring and Firing Workers (2004)   
Difficulty of Hiring Index 56 0 11 44 100 0 44 61 0 22.6 26.2 
Difficulty of Firing Index 50 80 50 40 70 50 40 100 30 40.7 26.8 
Registering Property (2004)   
8 3 4 8 5 6 6 4 
ime (days) 52 193 22 25 82 23 9 57 21 54 34 
(2004) 
income per capita) 0.4 52.7 65.3 2.2 62.2 6.4 19.9 22.4 4.7 18.5 5.2 
it coverage (borrowers per 1000  0
-
4) 
49 55 43 39 1 48 22 14 37 38 19
4 41 3 7 2 6 3 36 4 2
siness (2004) 
3.5 4.2 4.3 4.3 1. 4.1 2.9 1.3 3 3.9 1.7
Number of procedures 16 7 8
T
Getting Credit   
Cost to create collateral (% of 
Public & Private cred
adults) 
0 102 5 31 6 332 93 12 33.2 653.2 
Protecting Investors (2004)   
Disclosure Index 2 2 3 1 4 1 2 6 -- 2.6 5.6 
Enforcing Contracts (200   
Number of procedures 7  
Time (days) 07 0 42 21 40 72 30 27 0 37 29 
Closing a Bu   
Time (years) 8  
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7.3 Country Context Information  
 
Algeria 
MSMEs are an important sector of a poorly diversified economy, accounting for 68% of total 
economic activity. There is currently a strong context for reform in Algeria, with the 
government committing to a transformation towards a market economy. Reform for the 
MSME sector has proceeded tentatively but it is likely to continue. While further areas for 
reform exist (there is need), the EU, World Bank and African Development Bank are 
presently involved in a large scale reform program. Addressing key areas for reform, such as 
simplification of business procedures, this raises questions as to the value added of a 
Canadian intervention for policy development. Donors also note that the government is 
financially and technically able to pursue reform without external support. However, one 
important gap identified was the failure of government to develop rigorous policy 
development processes – and specifically processes to ensure research-based evidence 
informs policy development. Finally, research capacity is estimated as relatively strong across 
the private and public sectors, therefore there is a lower demand for external support for 
research capacity building. In summary, there appears little value-added for research, training 
and networking support, but possible potential for a limited program (if demand exists) to 
help improve policy processes within government and the use of research in them. 
 
Recommendation: Given the context, there appears no need for a Direct Policy Development 
(DPD) project. There may be scope for Indirect Policy Influence (IPI) projects on improving 
the use of research-based evidence in policy processes.  
 
Iraq 
We feel unable to provide satisfactory analysis at this point. The relevance of an MSME 
policy development program is there – with a need to move away from a controlled economy 
dominated by the oil sector. However, the ongoing conflict and highly politicized national and 
international context make rigorous recommendations beyond the scope of our work.  
 
Jordan 
In certain areas, Jordan possesses a context conducive to stimulating economic activity. 
However PSD and MSME development require significant further work. Key actors 
providing support are USAID, EU and the new PEP-MENA operation. However, whilst 
USAID have a program to provide general policy advice, there is no SME specific policy 
support program similar to SMEPOL and project work for MSMEs is focused on an 
implementation level. The relevance of and need for work in this area is therefore strong. The 
Jordan Authority for Enterprise Development (JEAD) was recently created, with the authority 
to provide policy advice to government and with limited authority for implementation. An 
organization with the mandate and authority is therefore present. There is also a context of 
reform with the accession of King Abdullah II – see for example the recent ‘Association 
Agreement’ with the EU. Political will was reported to be highly dependent on the individual 
minister, but the current Minister of Industry and Trade, Sharif Zu’bi, was identified as 
competent and interested in reform (a potential champion). Research capacity on MSME 
issues was also characterized as relatively weak.  
 
Recommendation: Jordan presents a strong case for a DPD partnership project. The 
threshold criteria of Need, Context of Reform, Mandate and Champion all appear to be 
present (NB: care regarding political shifts). If this is not a viable option, there is a strong 
case for an IPI interventions to support research capacity and policy improvement. 
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Lebanon 
Since 1992, Lebanon has pursued consistent and coherent policy reforms, prioritising a liberal 
framework for economic growth. A strong context for reform therefore exists. Government 
ministries are reportedly effective at coordinating efforts with the Ministry of Economy and 
Finance, the key actor for PSD / MSME development. The Council for Development and 
Reconstruction (CDR) works as a supra-ministry and could be responsible for coordinating 
policy interventions. However: Lebanon is the richest country in the region; liberal market 
structures are well developed, with effective institutions of economic governance; the 
components of a modern innovation system are apparent in strong systems of education and 
enterprise development; there is also a strong research capacity in both public and private 
sectors (although perhaps less strong specifically on MSME issues).  
 
Recommendation: In summary, we do not think that there is much need for or value added in 
an MSME policy intervention (DPD or IPI) due to Lebanon’s middle income status and 
existing economic policy framework and capacity.  
 
Morocco 
As with other Maghreb states, a strong context for reform exists. Since 1988, Morocco has 
progressively liberalized its economy, a process given strong political support by King 
Mohammed VI. There is also a correspondingly strong demand for reform from MSME sector 
associations, which reflects the reality that Morocco is the least centralized of all Maghreb 
states, with strong foundations for market competition. Structural reforms of the market 
economy are planned or already introduced and some progress has occurred towards 
economic diversification. Deficiencies still exist but the need for a policy development 
program seems weak. This is reflected by the presence of a government agency established 
for MSME development and a strong capacity for research in both the private sector, and 
public sector. With respect to country presence, IDRC have previously supported research 
programs and CIDA have had activities. Principal donors are the EU and World Bank. 
 
Recommendation: No DPD intervention needed. There may be scope for Indirect Policy 
Influence (IPI) projects on specific MSME issues. 
 
Sudan 
Since 1999, Sudan has pursued a national economic reform program, and the government has 
implemented IMF-compliant and IMF-monitored measures to restructure the economy. 
During the 1990’s this has included relatively successful moves towards a market-economy 
transformation. However, whilst the recent program has included strengthening private 
enterprise, and has improved the framework of the market system, the foundations of market 
competition are not complete and economic development increasingly dependent on the oil 
sector. There is need for policy development in the MSME sector. A potential partner in the 
MSME field, is the Central Bank, which has the legal mandate for addressing MSME 
development. There is also a moderate research capacity, unfortunately weakened by external 
migration of skilled labour. The main question remains about the nature of governance in 
Sudan with concern about state violence, rule of law, patronage and corruption. Issues of 
international politics may also be a consideration. 
 
Recommendation: In many ways Sudan meets the threshold conditions for a PDP project – 
with need, a context of reform, an organization with a mandate. However, exactly whether 
and certainly how a PDP project should be initiated would depend on a fuller assessment of 
the political context. At this stage it may be prudent to start with IPI initiatives.  
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Syria 
Traditionally Syria has been a command economy with a dominant public sector. Hafiz al-
Asad, implemented a degree of economic 'opening' ('infitah'), public sector reforms, and 
increasing reliance on the domestic private sector. Economic reforms however stalled and 
have only been partly revived under the new leadership of Bashar al-Asad. Whilst the share of 
the private sector in production exceeds that of the public sector, private sector growth has 
occurred largely according to the logics of crony-capitalism and the economy remains 
minimally diversified, with exports dependent almost exclusively on oil, gas and other 
minerals. The need for a policy intervention is strong. But donor experience suggests that 
such projects are also risky. Nevertheless, country experts and donors suggest that there is 
some flexibility and political support with regard to SME policy reform. The context has 
become increasingly politicized in recent months and this will need to be considered. While 
Syria is under great external pressure to open up, some believe the state response may be one 
of tightening its grip. 
 
Recommendation: Given our assessment, a DPD intervention would be unwise It might be a 
calculated risk to include IPI initiatives in Syria as part of a regional programme on MSME 
issues. This would ensure Canadian stakeholders are well placed if a window for serious 
reform does open.  
 
Turkey 
Turkey has been pursuing a deregulation and privatization program since 1979. Moves 
towards EU membership have consolidated this liberalizing and reform agenda (the context of 
reform is therefore strong). MSMEs are important comprising 99% of enterprises in Turkey 
(95% are small and micro). Policy interventions however focus upon medium over micro. The 
Ministry of Commerce and Ministry of Industry have a role but ministerial coordination is 
poor. General research capacity is strong, but research capacity with regard to MSME 
development is poor. IDRC have supported research programs before. However, Turkey is a 
middle income country and policy processes / support regarding MSMEs are dominated by 
the EU.  
 
Recommendation: While there does appear need for improving MSME policy, many of the 
other threshold conditions are not in place. We can see little value added for Canadian 
interventions (DPD or IPI) given the wealth of the country and dominance of EU processes.  
 
Tunisia 
Since the 1970’s, Tunisia has committed to a market-economy transformation, further spurred 
by financial crisis and a SAP around 1987-1991. There is a strong context of economic 
reform. Tunisia is in advance of all other MENA counties in its reform program leading to a 
relatively competitive business environment. The relevance of or need for a PDP initiative is 
therefore weak (although there are some policy shortcomings in relation to rule of law, 
administrative processes and the banking-sector). The institutional framework for 
policymaking is well developed. SERST40, under the authority of the Prime Minister, provides 
an inter-ministerial role formulating research policy at national level. There is little need for 
research support with a strong domestic research capacity.  
 
Recommendation: Tunisia seems to be progressing well with little clear value added in DPD 
or IPI interventions.  
                                                 
40 Secrétariat d’Etat à la Recherche Scientifique et à la Technologie 
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West Bank and Gaza (WBG) 
The Palestinian Authority have pursued a reform program, specifically in the area of finance. 
Demand for reform exists. Donors are already heavily involved, with over half of projects 
containing a policy component and many achievements in formal legislation and regulatory 
institutions. This implies lower need / relevance. However improvements can be made in 
coordination and a specific comprehensive policy is lacking. The Ministry of National 
Economy and Ministry of Planning are informally mandated. No agency has a formal 
mandate. Canada has a presence with CIDA a significant donor. Other key donors are EU; 
USAID, WB and IFC. There is also a relatively strong research capacity in public universities 
and private contractors. A concern, however, remains about the nature of governance in 
WBG, especially regarding issues of rule of law and government effectiveness. The recent 
election, won by Hamas, has brought new uncertainty to the political situation.  
 
Recommendation: It does seem that WBG would benefit from an overarching policy 
framework for MSME policy and clearly defined mandate between existing Ministries 
However, the threshold conditions are not in place for a DPD intervention at present – also 
issues of corruption and political uncertainty. There does seem scope for IPI initiatives 
towards improving the MSME policy context.  
 
Yemen 
A liberal economic and competitive market economy have been encouraged since a mid-
1990s structural adjustment program initiated by the IMF and World Bank. The Government 
of Yemen (GoY) appears cautiously supportive of reform and has made progress (including 
modernization of the tax system). However, many structural shortcomings exist, especially in 
the financial sector and Yemen remains a very poor country. Although no specific mandate 
exists for MSME policy, the Social Fund for Development (SFD) has a strong informal 
mandate to act. There is a strong local research capacity in universities and with local 
consultants. So in some ways, the scope for MSME support appears strong. However, the 
GoY has recently responded to an approach of the G8 offering assistance for a national small 
and micro-enterprises development strategy. The GOY has responded with a national SME 
development strategy, and 5-year action plan. The main donors in MSME field include IFC, 
GTZ and KFW; IDRC and CIDA have had a very limited presence. And governance in 
Yemen remains poor. All this suggests little value added for a Canadian intervention.  
  
Recommendation: While there seems little need for a DPD intervention, there does seem 





7.4 Discussion and Preliminary Recommendations 
 
This brief analysis raises a number of issues for the broader applicability of SME 
development projects. First, the data and our analysis suggest that there are similarities and 
that Egypt is not a unique state in the sense that would prevent its experience from being 
adapted. There is of course variety of contexts but broader issues of applicability are relevant. 
Second, the actual need for MSME policy development varies considerably. While there may 
not actually be much need for MSME policy development in some countries (eg Tunisia) – or 
at least for donor support – in others there is much greater need. Third, we have evidence that 
economic reform is on the agenda in many of the countries in the MENA region. This 
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provides a positive context for considering MSME policy work. Fourth, however, there 
remain broader questions about governance in some of the countries (Yemen and Sudan) that 
would question whether an MSME intervention is really the key issue – and would 
significantly affect how any intervention should be carried out.  
 
Finally and critically, our analysis above highlights it is important to focus on the country 
context since country assessments vary according to the specific issue. For example, Tunisia 
has the context that would indicate an intervention might work, but doesn’t seem to need 
donor help. Others seem to have the need (Syria, Sudan and Yemen), but appear weak on 
some of the key governance context issues. This highlights the need for interventions which 
fit country context (and for donors to carefully assess context prior to intervention). Finally, it 
is also noticeable that for some countries there would be little comparative advantage in 
Canadian interventions given their limited presence and existence of other major players 
(Turkey is the most obvious example here). 
 
Our initial analysis suggests that the countries could be divided into the following categories 
regarding the need for and value of direct SME policy development interventions (or more 
indirect interventions) or not. Our recommendations are therefore that IDRC/CIDA should: 
o Consider direct SME policy development interventions in: Jordan and perhaps Sudan 
– although in Sudan in particular further detailed assessment would be needed and the 
partnership model should be different due to wider governance concerns. Our 
preliminary scoping suggests that the threshold conditions are not in place for 
replication elsewhere, at this point. 
o Consider an indirect approach to policy influence through undertaking research and 
influencing activities as appropriate: Algeria, Morocco, Syria, West Bank & Gaza, and 
Yemen. (Sudan should also be included here if detailed assessments indicate a direct 
approach is not appropriate.) While the specific focus in each country would vary, 
activities could be managed as part of a regional policy influence programme.  
o Refrain from policy development activities at this point: 
o Turkey and Iraq (since little comparative advantage or value added for 
Canadian interventions). 
o Lebanon and Tunisia (since no clear need – though it might be worth learning 
and promoting the experiences of Tunisia across the MENA region). 
The bottom line is that we are suggesting direct policy intervention projects only where we 
think there is actually a problem with overall MSME policy, the contextual factors appear to 
be in place and there would be value added in a Canadian intervention. 
 
 
7.5 Generic Project Structures for Policy Interventions  
 
Having identified the different contexts which may exist, we need to think about a package of 
relevant policy options. We distinguish between two broad sets of choices. First, we identify 
the types of context where more direct SME policy development projects might be 
implemented – Jordan and perhaps Sudan in our analysis. Second we highlight what might be 
done in contexts that do not have the threshold conditions to consider such a project (Algeria, 




Direct Policy Development 
 
Where the key foundational characteristics are present i) context of reform, ii) need for policy 
development, iii) organizations with a mandate and authority and iv) champions, then policy 
development projects similar to SMEPOL could be explored. We believe that these four 
factors are the critical and necessary conditions needed to ensure basic opportunities for a 
partnership model for direct policy development (Figure 7), similar to SMEPOL. If one or 
more of these four factors is not present, a realistic approach would be to move towards a 
more limited ‘indirect policy influence’ approach (Figure 8) since a partnership model for 
direct policy development is unlikely to be successful.  
 
Based on SMEPOL and other policy development projects we have outlined, we put forward 
below a simple generic outline of the main work components for such projects. This is shown 
in Figure 7. The core threshold conditions are outlined in the centre. The specific work 
components are outlined in the four boxes around the side. There would also need to be a 
project management component that would include the relevant project management 
highlighted above. We propose that Jordan (and perhaps Sudan) have the threshold conditions 
that would make such an intervention likely to be successful. 
 
Figure 7: A Partnership Model for Direct Policy Development41
Italics = The four critical threshold conditions for a partnership model for DPD 
Project Management and Support Component
1. Policy Development Component 























Relevance / Need 
















                                                 
41 Many thanks to Enrique Mendizabal at ODI for an initial outline of how such a model might look.  
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There are a number of important considerations. The exact approach would need to fit the 
specific context, asking where the key ‘gaps’ are. The balance of project components should 
reflect the nature of the needs in the specific context (research, communications, training and 
policy development). As with SMEPOL, the emphasis would be on the policy development 
component, with other components supporting this overall objective.  
 
We would highlight the need to reflect domestic context, especially with relevance to the area 
of research capacity. In particular, in countries with a weak domestic research capacity, this 
section of the program would need to be emphasised (without losing the demand driven 
nature of the project).  
 
We also highlight here the need to consider all relevant aspects of the policy process. There 
could be a basic structure with add-in components (communications, policy change, and 
training), and a menu of resources and tools from which new policy change projects will be 
able to pick and choose those that are more relevant for their context. Any project could then 
draw on the project specific lessons outlined above (policy focus, risk management, etc) and 
in the literature. A key factor to recognise is that the partner need not be a government body – 
and this may be preferable in contexts. Partnership can be explored with semi-governmental 
institutions (possibly even civil society, when government is responsive to such bodies). The 
contrast between SMEPOL and TIPS in South Africa highlights there are different 
approaches. But, there is the trade-off discussed above that both influence and risk are likely 
to diminish with distance from the centre of power.  
 
How should donors orient their initiatives to best address these challenges? For SME policy, 
our view is that the key policymakers will be national and local. Therefore a country-level 
intervention will be most appropriate. Our view is that presence on the ground in a country 
and a good reputation are usually critical components – needed to generate the degree of 
partnership necessary and to manage risks. It is then much more straightforward to work on 
assessing the specific problems and context, conducting research, consulting stakeholders and 
influencing key policymakers. Interventions will almost certainly be part of broader donor 
programmes on issues or for regions. But, impact is likely to be maximized when for direct 
policy interventions on SME issues when donors have a country presence (or trusted partners) 
and have their interventions are oriented towards specific policy arenas at the national level. 
Risk can be managed by the degree of embeddedness and the appropriate project structures. 
 
 
Indirect Policy Influence 
 
In certain countries, the context for direct policy development interventions does not exist. 
For example, even where need is high, there may be is no context of reform, the lack of an 
agency with the mandate or authority or a lack of champions. Where one or more of these key 
foundational characteristics i) context of reform, ii) need for policy development, iii) 
organizations with a mandate and authority and iv) champions, are not present then policy 
development projects similar to SMEPOL are unlikely to be successful. Alternative strategies 
can however be developed and there is still strong potential role for Canadian value added. In 
particular, a realistic approach would be to move towards a more limited ‘indirect policy 
influence’ model (Figure 8).  
 
This situation requires an approach more oriented around efforts to influence policy rather 
than directly change it. Here it is helpful to refer to our previous discussion of policy change 
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and in particular the framework generated from the work of the RAPID programme (Court et 
al, 2005). This emphasized that to spur uptake of ideas into policy, four sets of issues 
mattered – Context, Evidence, Links and External Influences. Through a comprehensive 
analysis of each set of issues, a donor can generate a strong contextually relevant model for 
indirect policy influence. To highlight this approach, we generate a generic set of questions 
donors should ask prior to any intervention at the policy level. A summary of these questions 
is outlined in Table 8. 
 
Table 8: How to Influence Policy and Practice 
What donors need to know What donors need to do How to do it 
Political Context: 
 Who has the authority?  
 Is there policymaker demand 
for new ideas?  
 What are the sources / 
strengths of resistance? 
 What is the policymaking 
process? 
 What are the opportunities and 
timing for input into formal 
processes? 
 
 Get to know the policymakers, 
their agendas and their 
constraints. 
 Build legitimacy. 
 Identify potential supporters 
and opponents. 
 Keep an eye on the horizon 
and prepare for opportunities 
in regular policy processes.  
 Look out for – and react to – 
unexpected policy windows. 
 
 Work with the policymakers. 
 Line up research programmes 
with high-profile policy 
events. 
 Reserve resources to be able to 
move quickly to respond to 
policy windows.  




 What is the current theory? 
 What are the prevailing 
narratives? 




 Establish credibility over the 
long term. 
 Provide practical solutions to 
problems. 
 Build a convincing case and 
present clear policy options. 
 Package new ideas in familiar 
theory or narratives. 
 Communicate effectively. 
 
 Build up programmes of high-
quality work. 
 Action-research and Pilot 
projects to demonstrate 
benefits of new approaches. 
 Use participatory approaches 
to help with legitimacy and 
implementation. 
 Clear strategy from the start. 
 Face-to-face communication. 
Links: 
 Who are the key stakeholders? 
 What links and networks exist 
between them? 
 Who are the intermediaries, 
and do they have influence? 
 Whose side are they on? 
 
 Get to know the other 
stakeholders. 
 Establish a presence in 
existing networks. 
 Build coalitions with like-
minded stakeholders. 
 Build new policy networks. 
 
 Partnerships between 
researchers, policymakers and 
policy end-users. 
 Identify key networkers and 
salesmen. 
 Use informal contacts. 
 
External Influences: 
 Who are main international 
actors in the policy process? 
 What influence do they have? 
 What are their aid priorities? 
 
 Get to know the other donors, 
their priorities and constraints. 
 Identify potential supporters, 
key individuals and networks.  
 Establish credibility.  
 
 Orient communications to suit 
donor priorities and language. 
 Cooperate with other donors. 





It is clear from this framework that specific projects can and do matter, but, crucially, that 
they are only a (often small) part of the process of policy formulation and implementation. 
Prior to any intervention, the framework outlines the types of questions that would be part of 
a full analysis to establish where the gaps are apparent. The matrix (columns 2 and 3) also 
outlines the menu of options and approaches that might be useful (depending on the needs and 
context). Below we outline exactly a model for how donors might intervene towards more 
indirect policy influence.  
 


















Reform Agenda / Response / Champions











and reputation – 
or work with 
partners. 
If there is a need, but policymakers are not responding, 
activities might include research, networking and 
communications to highlight the rationale for 
interventions – with specific key individuals or more 
Without the above, any intervention should 
focus on highlighting the structural options 














Note: This diagrammatic representation is a very preliminary conceptual structure for policy 
influencing – specific interventions will need to draw on an assessment of the numerous 
factors outlined in the RAPID framework above. 
 
 
To briefly explain the diagram and the approaches implied: Around the core, the diagram 
outlines the kinds of context issues that we argued need to be in place for sustainable direct 
policy development interventions (reform context, need, mandate, champions, etc). These are 
where the “problems” would exist. Surrounding these then are components that would include 
specific interventions to address the challenges. The exact package of interventions would 
need to be oriented to address the main challenges. 
 
The diagram provides a generic overview, while the table provides a checklist of questions to 
help assess the context and a generic menu of options for what might be considered. Again, 
the interventions should be context sensitive, with a basic structure and add-in components 
(research, networking, communications, influencing, etc), that a policy influencing project 
would be able to choose from.  
 
How should IDRC and CIDA (or other donors) orient their efforts regarding more indirect 
influencing initiatives? Again if the focus is on policy influence (rather than supporting 
research), a key consideration is that policymakers will be national and local. Work to assess 
contexts rigorously and respond adequately is likely to require a significant national presence 
for an initiative. As with direct policy development, the bottom line is that “proximity is 
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destiny” – many policy influencing activities cannot be done effectively at a distance. Our 
analysis suggests that country level initiatives are going to be the most effective.  
 
We do think, however, that there is scope for an IDRC regional programme for managing a 
Policy Influence program – a stream of work on private sector issues with an MSME focus. 
The aim would be to have a fund to help “catalyze” MSME policy reform (basically a Policy 
Development Facility for Private Sector Policy Development). This should focus on the 
poorer countries in the region where the needs for MSME policy development are the 
greatest. Our policy analysis suggests that the facility should focus on Algeria, Morocco, 
Syria, West Bank & Gaza and Yemen. The specific country activities should be different, but 
basically oriented towards improving the operating environment for MSMEs. Specific 
country activities could be assessed according to the framework we have identified. This will 
mean addressing gaps in some of the key threshold conditions identified in our analysis 
(improving the broader context for economic reform, clarifying mandates, fostering 
champions, building networks and coalitions, and strengthening research capacity). Funding 
and resources would depend upon the scope of countries and activities which are selected. 
Such a regionally managed programme makes sense because there would be benefits and 
since the needs for intensive interaction and the risks of policy influencing projects (research, 
pilot projects, and networks) are lower. The North Africa component of a regional programme 
could also form part of Canada’s contribution to the new Investment Climate Facility for 
Africa (ICF).42  
 
In scoping a regional programme, care should be taken to look at the synergy with the Private 
Enterprise Partnership - Middle East and North Africa (PEP-MENA) initiative recently 
launched by the IFC.43 PEP-MENA is also a regional technical assistance programme 
managed from Cairo with the explicit aim of providing support to MSMEs and improving the 
business environment. However, our preliminary discussions clearly indicate that there is real 




                                                 
42 See: http://www.investmentclimatefacility.org/  
43 See: http://www.ifc.org/ifcext/mena.nsf/Content/PEPMENA  
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Section 8: Conclusions and Recommendations 
We know a lot about why SMEs are important and the types of policies that can help foster 
their development. We know much less about how donors can actually catalyze policy reform 
in developing countries. Reform of the MSME sector is often particularly complicated given 
the range and type of issues that matter. Comprehensive reform is almost always going to be 
challenging politically – and we should not overemphasize the ability of external agencies to 
drive changes. The Small and Medium Enterprise Policy Development (SMEPOL) project in 
Egypt is an important case because it has been a successful project and one where the lessons 
have a broader resonance and applicability. 
 
This report has aimed to cover four main sets of issues. First, it has provided an assessment of 
the SMEPOL project – what happened, what worked and why. Second, it has highlighted 
some lessons for replicability – setting the findings of the SMEPOL project within the context 
of the literature and donor experience in this area. Third, we have made recommendations 
regarding how Canadian stakeholders might continue to work on policy development on 
MSME issues in Egypt. Fourth, we outline options for replicating direct SME policy 
development type interventions in other parts of the Middle East – based on an analysis of 
where the context conditions are favourable – and the types of activities that donors might 
support in different contexts. This final section of the report draws together the main 
conclusions and recommendations outlined in detail in the body of the report. 
 
 
Assessing the SMEPOL Project 
 
The SMEPOL project has made a valuable contribution to MSME policy development in 
Egypt. The project has helped put MSME issues much higher on the policy agenda, generate a 
range of policy-relevant research, enhance capacity in key ministries, improve policy 
development processes and develop a cohesive Competitiveness Strategy for Egypt. This is 
no small achievement given the widely acknowledged difficulty of policy influence projects 
and low rates of projects achieving substantial success. It is particularly notable given the 
challenging and unpredictable context and the “shocks” the project faced over its duration.  
 
The project was well designed to address the need for a coherent MSME policy – and in an 
area that is important to the development of Egypt. Implementation was challenging given the 
political shifts, but the project achieved its primary objectives policy development as well as 
the supporting objectives regarding policy relevant research, training and consultation. The 
project was particularly notable for its partnership approach, embedded project structure 
(within the Minister’s office), flexibility and strategy of following the Ministerial champions. 
It was particularly impressive from a strategic and tactical perspective – characterized by a 
“strategic opportunism” – and particular credit here goes to the project director. These, 
combined with sound risk management structures, accounted for the extent of project 
effectiveness.  
 
It is however important to highlight a number of limitations. Policy influence was achieved 
mostly at the ministerial level rather than across the government. While not a specific 
objective, we do believe the project should have given greater consideration to issues of 
policy implementation – an area where progress has been slow. There has been little change 
in the actual operating environment for SMEs in the last few years. The sustainability of some 
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impacts remains uncertain given the limited mandate in the MoF for coordinating MSME 
policy development. The broader legacy of SMEPOL is uncertain and depends on acceptance 
of the Competitiveness Strategy across the GoE – and its implementation.  
 
 
Maximizing Chances of Policy Impact: What are the lessons? 
 
SMEPOL is one of a small set of IDRC policy development projects characterized by an 
explicit, direct and primary focus on policy change, large project size and with external 
(usually CIDA) funding. SMEPOL was distinct in the extent to which it was embedded within 
a Ministry. Given the success of SMEPOL, there is interest to learn what the lessons are and 
how they might be applicable more broadly. We have identified some of the key lessons from 
the project and set them within the context of the literature and practical experience in this 
area. Our findings about SMEPOL resonate well with what we know about policy change and 
how donor efforts can maximize their chances of success (though this area remains under-
explored).  
 
Put crudely, chances of policy impact seem to be maximized when projects do the right kinds 
of things in the right kinds of places. First, therefore, we have outlined the key context 
lessons. The most important are:  
o Need – in terms of development need, but more specifically for policy development; 
o Context of reform – there is broader demand to improve policy;  
o Mandate / authority – there exists a policymaking organization with the mandate and 
authority to develop policy; and  
o Champions – there are key individuals willing to take the reform forward.  
We also note that domestic research capacity matters and that donor country presence and a 
good reputation are important for donors to be able to manage such policy change projects 
effectively. 
 
Second, we have outlined a set of project specific lessons. We argue that policy impact is 
maximized if the following key issues are addressed: 
o Explicit policy focus – is more likely to result in policy change. In policy influence 
projects, it is always important to consider implementation issues and ultimate impact. 
o Partnership approach – working together to develop and implement the project. The 
greater the proximity to power, the greater the potential for policy impact. But the 
risks are also greater. 
o Risk management – structures must be developed to ensure that the project remains 
“on track”. 
o Strategic opportunism – an approach that builds towards long term goals, while being 
ready to respond nimbly if opportunities arise.  
We have also highlighted the importance of having adequate resources, taking a consultative 
approach, being flexible and ensuring research quality. The SMEPOL project addressed these 
exceptionally well on the whole, thus enabling the project to achieve its objectives.  
 
We have identified some of the key factors that helped SMEPOL have the impact it had (and 
some that may have limited its impact). Based on experience elsewhere (particularly our own 
plus the recent IDRC Strategic Evaluation on Public Policy Influence), it seems that projects 
with these general characteristics and within a favorable contextual environment are quite 
likely to succeed (though they may have to do it differently).  
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MSME Policy Development in Egypt: Suggestions for Next Steps  
 
Egypt still has some way to go before it has even an adequate operating environment for 
MSMEs. The legal and regulatory environment remains complex, access to finance is limited 
and the costs of informality (and barriers to formalization) remain high. The problems – and 
many of the solutions – are well known. Many are outlined in the comprehensive policy 
document, ‘Enhancing Competitiveness of MSMEs in Egypt’ issued by the Ministry of 
Finance and developed as part of the SMEPOL project. However, the political and policy 
context remains uncertain – with a poor SME Law and the limited effectiveness of key 
government agencies (particularly SFD).  
 
We have considered a wide range of options for Canada to continue research and policy 
development interventions in this area. We have assessed them according to a set of criteria 
including widespread impact, sustainability, technical feasibility, political feasibility and 
Canadian niche. Based on our assessment of the current context and the merit of different 
options we make three particular recommendations for possible future work in Egypt.  
o First, in the short term, we think the priority is for SMEPOL staff (and IDRC and 
CIDA) to ensure SMEPOL findings and strategy are included in the National 
Strategy currently being developed.  
o Second, in the longer term, it would be beneficial for IDRC and CIDA to support 
work on implementing areas of the Competitiveness Strategy which are the core 
responsibility of capable Ministries. In particular we would recommend continuing to 
work with the Ministry of Finance – most importantly on issues of legal and 
regulatory reform.  
o Third, we recommend that IDRC might help develop and provide initial support for 
regular, credible, timely statistical data on key policy relevant issues facing the 
MSME sector (perhaps on an annual or bi-annual basis).  
We believe these interventions would be beneficial to the MSME sector in Egypt and would 
enable IDRC and CIDA to pursue their niche and comparative advantage.  
 
Replicating MSME Development Projects: Recommendations for the MENA Region 
 
Both IDRC (and CIDA) highlight the issue of Private Sector Development as a priority and 
are considering how to develop further programming in this area. We hope our report is useful 
to help with planning processes underway. In the report, we provide a framework for 
assessing whether a country exhibits the need and threshold conditions for considering direct 
policy development interventions. We focus on the context criteria identified above (reform 
agenda, need, mandate / authority, etc) as well as considering indications of income per capita 
(development need), governance and Canadian niche. We provide a preliminary assessment 
for countries in the MENA region.  
 
Our initial analysis suggests that the countries could be divided into the following categories 
regarding the need for and value of direct SME policy development interventions (or more 
indirect interventions) or lack of need or value of interventions. Our analysis suggests that 
IDRC/CIDA should: 
o Consider direct SME policy development interventions in: Jordan and perhaps Sudan 
– although in Sudan in particular further detailed assessment would be needed and the 
partnership model should be different due to wider governance concerns. 
o Consider an indirect approach to policy influence through undertaking research and 
influencing activities as appropriate: Algeria, Morocco, Syria, West Bank and Gaza, 
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and Yemen. While the specific focus in each country would vary, activities could be 
managed as part of a regional policy influence programme.  
o Refrain from policy development activities at this point: 
o Turkey and Iraq (since little comparative advantage or value added for 
Canadian interventions). 
o Lebanon and Tunisia (since no clear need – though it might be worth learning 
and promoting the experiences of Tunisia across the MENA region). 
The bottom line is that we are suggesting direct policy intervention projects only where we 
think there is actually a problem with overall MSME policy, the contextual factors appear to 
be in place and there would be value added in a Canadian intervention. 
 
Our assessment suggests a number of conclusions regarding the broader applicability of the 
SMEPOL experience. First, that Egypt is not a unique state in a sense that would prevent its 
experience from being adapted elsewhere (in MENA and beyond). Where threshold 
conditions exist, it should be possible to carry out policy development projects similar to 
SMEPOL (although they will need to be adapted). Where threshold conditions do not exist, 
the key is for donors to assess the context and put in place relevant programmes – whether 
research, consulting stakeholders or influencing key policymakers – to help spur change. 
Second, country contexts vary considerably (in terms of specific needs and political contexts) 
and more effort to understand the political context and mechanisms or drivers of change 
would help maximize the chances of policy influence. Third, there remain broader issues 
about governance in some of the countries (Yemen and Sudan) that would question whether 
an MSME intervention is really the key issue – and would significantly affect how any 
intervention should be carried out.  
 
Responding to different contexts we outline two generic policy development models.  
o Direct Policy Development (DPD) Projects: Where the key foundational 
characteristics are present – that is i) context of reform; ii) need for policy 
development; iii) organizations with a mandate and authority; and iv) champions – 
then direct policy development projects similar to SMEPOL could be explored. We 
believe that these four factors are the critical and necessary conditions needed to 
ensure a direct policy development project has a reasonable chance of success. We 
suggest a model for a direct “partnership” policy development approach. Similar to 
SMEPOL or other experiences, the focus is on large policy development projects 
(with a supporting role for research, communications and training) and working with 
government closely. The exact approach and choice of components depends on the 
context.  
o Indirect Policy Influence (IPI) Projects: Where one or more of these four key 
foundational characteristics are not present then a partnership model for direct policy 
change, similar to SMEPOL, is unlikely to be successful. Alternative strategies can 
however be developed and there is still strong potential for Canadian value added. In 
particular, a realistic approach would be to move towards a more limited “policy 
influence” model. The package of interventions here might include research, 
networking, communications and influencing activities – i.e. with the objective to help 
develop the threshold contexts for policy development. These would generally be 
significantly smaller than direct policy development projects. 
 
How should IDRC structure their programmes to best address these challenges? If the primary 
focus is on direct policy development (and much IDRC work does not have such an explicit 
policy focus), our view is that a country-level intervention is most appropriate. Having a 
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country capacity makes it much more straightforward to work on assessing the specific 
problems and context, conducting research, consulting stakeholders and influencing key 
policymakers. A presence in a country and a good reputation are particularly important (often 
vital) for direct policy development projects – where the degree of partnership is higher and 
the need to manage risks more critical.  
 
In many ways, the same structural considerations also broadly apply to policy influence 
projects. As with direct policy development, the bottom line is that “proximity is destiny” – 
many policy influencing activities cannot be done effectively at a distance. Any activities in 
each country will need to be focused on the context and needs in that country. This questions 
the rationale for regional programmes on specific issues. We do think, however, that there is 
scope for an IDRC regional programme for managing a stream of work on private sector 
issues with an MSME focus (a Policy Development Facility for Private Sector Policy 
Development). Our analysis suggests that the programme should focus on Algeria, Morocco, 
Syria, West Bank & Gaza and Yemen although the specific country activities should be 
different. A regional programme makes sense for a number of reasons. There would be some 
benefits in terms of learning. Furthermore, the need for constant interaction and risks of 
indirect policy influence projects (research, pilot projects, and networks) are lower than for 
direct policy work. The North Africa component could also form part of Canada’s 









Annex 1: Budget Review 
 
PROJECT OUTCOME 1 
 
1.4 Overall M/SME policy framework strengthened. Total 
1.1.1 Update the draft (1998) policy document. 224,750 
1.1.2 Develop unified Operational Definition of MSME’s, along with certification / verification mechanisms.  66,530 
1.2 M/SME policy development process at MOEFT regularised   
1.2.1 Develop tentative Policy development agenda for project and update on bi-annual basis - 
1.2.2 Develop and implement guidelines and procedures for management of policy development process by MOEFT MSME staff - 
1.3 Policy development Carried Out on Priority Issues  
1.3.1 Develop proposals for reform of financial system to remove constraints to extension of financial services to M/SMEs 365,680 
1.3.2 Develop proposals to the Ministry of Finance for procurement policy reforms to increase participation of M/SMEs - 
1.3.3 Propose reforms to legal and regulatory framework governing firm establishment, operation and growth 180,050 
TOTAL COST OUTCOME 1 837,010 
 
 
PROJECT OUTCOME 2 
2.1 MOEFT staff have aquired the knowledge, skills and attitudes (KSA) necessary for policy development M/SME policy 
development process at MOEFT regularised 
Total 
2.1.1 General Training programs 177,000 
2.1.2 Specialised training programs 86,925 
2.1.3 Long term training programs 56,900 
2.1.4 study tours 103,708 
2.2 MOEFT has developed a base of in-house capability to transfer KSA’s on M/SME issues on an ongoing basis  
2.2.1 Training of trainers program 37,440 
2.2.2 Training procurements / evaluations systems established 20,000 
2.3 Manuals of Standard Operating procedures developed and updated regularly  
2.3.1 development of SOP manuals 15,000 
2.3.2 Regular updating of SOP manuals - 
TOTAL COST OUTCOME 2 496,973 
 
Note: This does not include staff costs.
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PROJECT OUTCOME 3 
 
3.1 Completed research and analysis on priority policy issues Total 
3.1.1 Develop and update research agenda on priority policy issues 10,000 
3.1.2 Targeted Research Studies 50,000 
3.1.3 Monitoring and Evaluation 10,000 
3.2  Capacity of decision-support system at MOEFT strengthened to address M/SME policy issues  
3.2.1 Design, install and populate MSME database 155,850 
3.2.2 Design and installation of website 78,650 
3.2.3 Select, install and operate statistical analysis module 31,400 
3.2.4 Purchase and install hardware and software 168,500 
3.2.5 Establish resource centre 15,000 
TOTAL COST OUTCOME 3 519,400 
 
 
PROJECT OUTCOME 4 
 
4.1 Regular channels of consultation with stakeholder groups at local and national levels established  Total 
4.1.1 National MEME conference - 
4.1.2 Focus Groups - 
4.1.3 Ad Hoc consultative groups - 
4.1.4 Formal inter-ministerial committees 15,000 
4.1.5 Working Groups 15,000 
4.2 Results of research and other information on MOEFT M/SME activities shared with stakeholder groups and the public  
4.2.1 Quarterly newsletters 14,000 
4.2.2 Research reports 20,000 
4.2.3 Utilising the internet for dissemination of publications and reports - 
4.2.4 Workshops / Seminas - 
4.3 Collaboration with international groups in the M/SME field enhanced  
4.3.1 Participation in international conferences / events 20,000 
4.3.2 Memberships 2,000 
4.3.3 E-mail discussion - 
4.4 Incresed public awareness and support for M/SME development policies  
4.4.1 National public Awareness Campaign 208,864 
TOTAL COST OUTCOME 4 294,846 
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Annex 2: List of People Interviewed 
• Greg Goodwin, Senior SME Specialist, SMEPOL. 
• Eglal Rached, Regional Director for MENA, IDRC 
• Sarwat Salem, Regional Controller for MENA, IDRC 
• Eman Omran, SME Program Team Leader, CIDA 
• Amr Abu El Azm, Program Expert, KFW 
• Farag el Saket , Undersecretary, MoFI 
• Mohamed Samir, Economic Researcher 
• Mohamed Abdel Aziz, SME Specialist, MoF 
• Ahmed Abdel Razek, Economic Researcher 
• Rasha Habashy, SME Specialist, MOF 
• Moataz Yeken, Advisor to the Chairman, GAFI 
• Alia El Mahdy, Economic Professor, Cairo University 
• Nemat Guenena, Vice President Policy & Governance, EQI 
• Randa Fahmy, Executive vice President, EQI 
• Manal Hussein, Deputy Minister, Ministry of Finance 
• Nabil Radwan, Special Advisor to the Minister of Finance 
• Samir Radwan, Executive Director, ERF 
• Ahmed Galal Executive Director, ECES 
• Yehia El Agamy, Chairman, SEDO  
• Yasser Abdel Wahab, Manager, Training Centres and Clusters (SEDO) 
• Tamer El Meehy, Chairman, Entrust 
• Sebastian Auer, Operations Officer, IFIC 
• Fouad Sabet, Chairman, Federation of Economic Development Associations (FEDA) 
• El Wathig Kameir, (former) Program Officer, IDRC, Cairo (now Sudan)  
• Ahmed Salem, Chairman, Cooperative Society for Small Businesses 
• Heba Handoussa, Professor of Economics & former Director ERF 
• Ayman Mahmoud, Executive Manager, El Mobadra 
• Abdel Karim Keberi, Senior Enterprises Management Specialist, ILO 
• Magdy Khalil, SME Leader, USAID 
• Salama Fahmy, Executive Director, BDSSP 
• Brent Herbert-Copley, Director, Social and Economic Policy, IDRC 
• Rohinton Medhora, Vice President for Programmes, IDRC 
• Mary Lynch, Consultants International Inc. 
• Thomas Richter, PhD Candidate (Independent Expert, Egypt) 
• Bachir Hamdouch, Professor, University of Rabat (Independent Expert, Morocco) 
• Kawthar Dara, UNDP/Ministry of Finance (Independent Expert, Lebanon) 
• Saad Sabrah, Business Development Officer, IFC PEP-MENA (Independent Expert, Yemen) 
• Johny Zeidan, Private Sector Specialist, WBGAZA/PEO (Independent Expert, WBG) 
• Semsa Ozar, Associate Professor, Bogazici University, Istanbul (Independent Expert, Turkey) 
• Nadia Mahmud, Operations Officer, PEP-MENA, IFC (Independent Expert, Syria) 
• Odoardo Como, Premier Secrétaire - Section Ajustement Structurel, Délégation de la 
Commission Européenne à Tunis (Independent Expert, Tunisia) 
• Jamal Al-Jabiri, Deputy Director, Office of Economic Opportunities, USAID, Jordan 
(Independent Expert, Jordan) 
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Annex 4: SMEPOL Performance Assessment 
Project Outcome 1 
The MOEFT has provided strategic vision for overall M/SME policy, and has developed specific policies, legislation and regulations that facilitate M/SME development 
( Provide training and technical assistance to upgrade and maintain the capabilities of the GDMA and DU staff, resulting in: ) 
Project Outcome 1 Performance Indicator (Final) Consultant Assessment 
Project Outcome 1 
Partner ministries have 
contributed to the 
development of an overall 
M/SME strategy and 
specific policies and 
legislation that facilitate 
M/SME development. 
Level of satisfaction of key stakeholders 
with the overall MSME strategy and 
specific policies and legislation that 




General consensus (donor, research, MSME and GoE stakeholders) that national MSME strategy is of high 
quality and addresses a majority of areas of relevance to MSME development. 
 
Specific policies and legislation that facilitate MSME development: 
- ‘Enhancing Competitiveness of SMEs in Egypt’ 
- Procurement policy / Tender law 
- Taxation law 
- (SME law) 
Output 1.1 
Strengthened overall 




Draft national policy updated (date, status 
of approval) 
 
Number and type of stakeholders 
participating in the development of MSME 
policy framework 
 
The level of satisfaction on the level of 
participation of MSME associations and 
MSME owners with the policy framework 
Draft National policy updated and approved. 
 
 
Stakeholders: All stakeholders consulted: donor; MSME; GoE and civil society: however MSME stakeholder 
consultation weaker. Number of each unknown. 
  
 






within partner ministries 
 
Documentation of policy development 
process in place. 
 
Level of acceptance and use, by partner 
ministries, of the policy formulation 
process.  
Policy development process documented and completed 
 
 
Acceptance by GDMA, and other project staff, that policy development process is followed. Some, limited 
acceptance of policy formulation process in other ministries, due to: movement of former staff; osmosis of 
practices: however no formal acceptance. 
Output 1.3 
Improved policies for 
identified priority issues. 
 
Number and type of improved policies and 
legislation proposed by the project for 
approval. 
 
Level of stakeholder satisfaction with the 
improved policies  
‘Enhancing Competitiveness of SMEs in Egypt’; Policy support to MoF for taxation, customs and tariff 
reforms; Limited input into SME Law; Procurement policy established.  
 
High level of stakeholder satisfaction with document ‘Enhancing Competitiveness of SMEs in Egypt’ and 
procurement policy; Varied levels of satisfaction regarding taxation law. 
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Project Outcome 2 
 
The MOEFT has provided strategic vision for overall M/SME policy, and has developed specific policies, legislation and regulations that facilitate M/SME development. 
The human and institutional capabilities of the MOEFT to develop M/SME policies, legislation and regulations have been strengthened 
( Create a decision support system, equipped with an appropriate and effective information system to enable MoFT to ensure smooth development and implementation of policies for 
the SME sector, resulting in: )  
 
Project Outcome 2 Performance Indicator   Consultant Assessment
Project Outcome 2 
Strengthened human and 
institutional capacity of 
partner ministries 
necessary for policy 
development 
 
Level of satisfaction, with the quality of 
tasks carried out independently by SME 
units, within partner ministries (research, 
policy formulation, planning, report writing, 
interaction with stakeholders) 
Recognition of increased level of participation and interaction by GDMA staff and improvements in number 




skills and abilities of staff 
of partner ministries 
necessary for policy 
development. 
 
Level of satisfaction of supervisors with the 
enhanced staff involvement in project tasks.  
 
Level of participation of women and men 
across project activities. 
 
Reported high levels of satisfaction from senior SMEPOL staff (and external stakeholders). 
 
 
Unable to answer 
 
Output 2.2 
Enhanced capabilities and 
commitment of partner 
ministries to develop a 
base of in-house 
capability to transfer 
knowledge on M/SME 
issues on ongoing basis.  
 
An internal training plan is in place / degree 
of implementation 
 




Internal training plan (Including; General training; Specialised training in support of different employment 
functions within the GDMA; Study tours; mentoring; TOT system) is in place (and updated every 6 months, or 
prior to initiation of each phase of training): Phase 2 of training continuing, phase 3 completed. 
 
Medium to low level satisfaction from SMEPOL staff: regarding lack of technical training, theoretical / 
practical division in training and lack of training regarding CCTs. 
Output 2.3 
Manuals of Standard 
Operating procedures for 
training institutionalised 
 
Manual of SOP for training in place 
 
Level of acceptance and use of the standard 
operating procedures 
 
Manual of SOP for training completed 
 




Project Outcome 3 
 
The knowledge and information base available to MOEFT, on M/SME development issues has been improved. 
 
Project Outcome 3 Performance Indicator   Consultant Assessment
Project Outcome 3 
Improved knowledge and 
information available to 
partner ministries on 
MSME, development 
issues  
Extent of partner ministries use of and 
satisfaction with the information produced 
by the project. 
Partner ministries have used project input for; Procurement policy; SME law; however in general policy 




Output 3.1  
Improved research and 
policy analysis on priority 
issues. 
 
Number and type of studies completed 
(English / Arabic – insert footnote about 
number of research papers against number 
of policy areas) 
 
Quality and usefulness of research and 
policy analysis as judged by stakeholders 
and project management, including 
attention to cross cutting themes.  
Research agenda developed, with procedures for approval and monitoring. 51 reports prepared  




Research and policy analysis highly regarded by both stakeholders and project management, however , whilst 
research did account for CCts, general output in this field was viewed as disjointed. 
Output 3.2 
Strengthened capacity of 
the information systems 
of partner ministries to 
support the decision-
support process in a 
timely manner 
Degree of usage and satisfaction with 





Whilst MSME information base had increased (links and consultation), a lack of information / data, regarding 
the sector was reported - A specific problem which was strengthened through a lack of a productive partnership 
with CAPMAS.  
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Project Outcome 4 
The knowledge and information base available to MOEFT, on M/SME development issues has been improved. 
Collaborative relationships between MOEFT and other stakeholders have been enhanced to support policy development and implementation 
Project Outcome 4 Performance Indicator   Consultant Assessment
Project Outcome 4 
Established collaborative 
relationships amongst partner 
ministries and with other 
stakeholders to address 
MSME development issues  
 
Number of stakeholders involved in the 
collaboration process 
 
Functioning of ministerial and sub-
ministerial committees amongst partner 
ministries. 
 
Level of satisfaction with the collaboration 
process amongst partner ministries and with 
other stakeholders. 
Over 400 in core database 
 
 
Inter-ministerial committee for procurement is operating effectively; Inter-ministerial committee for 
implementation of ‘Enhancing Competitiveness of SMEs in Egypt’, is focused on the ‘economic group’ of 
ministries and has limited reach; Bi-lateral partnership with SFD. 
 




mechanisms with stakeholder 






Number, type and frequency of 
consultations 
 
Level of satisfaction of stakeholders with 
consultation mechanism, including reach of 
mechanism. 
 
Degree and nature of sharing of results of 
research and other MoF activities with 
stakeholder groups and the public. 
 
2 National conferences, 22 workshops and 24 focus groups sessions and feedback solicited from 65-500 
participants. Frequent informal contacts. SME sub-donor group formed under leadership of CIDA. 
 




Research disseminated: 44% (Of 51 research reports, 22 published for public consumption and 29 for 
internal use as of March 31, 2005) of research shared with the public and stakeholders (distributed through 
workshops and direct mail outs); the remainder for MoF/MoFT internal use – predominantly policy 
specific papers. Other: Website to disseminate information; Database not created. 13 newsletters 
distributed, website launched and enhanced 
Output 4.2 
Enhance collaboration with 
international groups in the 
M/SME field enhanced. 
Number and type of linkages 
 
Degree of usefulness to staff of partner 
ministries 
International protocols signed between MoFT and Greece, the Czech republic and GTZ. Attendence at 
International SME conference in Johannesburg and Warsaw 
 
Output 4.3 
Increased public awareness of 
M/SME development policies. 
Level of awareness against baseline study 
 
 
Unable to answer.  
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SMEPOL PERFORMANCE MEASUREMENT – Cross Cutting Themes 
 
Output   Activity Results
 











5.3 Children and Work 
 
5.4 Institutional Capacity Building 
 




5.1.2 Establishment of gender equality committee  
 
5.2.1 Literature Review 




5.3.1 Public Awareness 
 
5.4.1 See outcome 2 
 
Training Completed 
Gender Equality Strategy Created and Updated 02/03 
 
 
Gender equality committee established 
 
Literature Review Complete 
Training Completed 
Strategy Created and Updated 02/03 
 
Public Awareness Campaign launched  
 
 
See outcome 2 
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(% GDP)46 (2003) 
Manufacturing 
(% GDP)47
Industry / Services 
(% GDP)48
Tunisia LMI 9.9 25,037  38.4% 18% 28 / 60% 
Algeria LMI 31.81 66,530 33.4% 7% 55 / 35% 
Iraq ---      --- --- --- ---
Jordan LMI 5.31 9,860 19.4% 16% 26% / 72% 
Yemen  LI 19.17 10,831 27.4% 9% 40 / 45% 
Morocco LMI 30.11 43,727 36.4% 17% 30 / 54% 
Sudan --- 33.5 17,793 --- 9% 18 / 43% 
Syria LMI 17.42 21,499 19.3% 25% 29 / 4849% 
Lebanon UMI 4.5 19, 000 34.1% 9% 20 / 68% 
Turkey LMI 70.71 240,376 32.1% 13% 22 / 65% 
Egypt LMI 67.56 82,400 35.1% 19% 34 / 50% 
WBG --- 3.4 3,500 --- 10% 12 / 82% 
MENA Av ---      20.8 -- 27.4% --- ---
OECD Av ---      41.5 -- 16.8% --- ---
                                                 
44 LMI = Lower Middle Income, LI = Low Income, UMI = Upper Middle Income 
45 World Bank / IFC, http://www.doingbusiness.org/Default.aspx  
46 World Bank / IFC, http://www.doingbusiness.org/Default.aspx  
47 World Development Index, Structure of Output.  
48 World Development Index, Structure of Output.  
49 World Development Index, Structure of Output.  
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CIDA  Canadian International Development Agency 
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GDMA General Department for Micro, Small and Medium Enterprise Affairs 
GoE  Government of Egypt 
ICF   Investment Climate Facility for Africa 
IDRC  International Development Research Centre 
KSA  Knowledge, Skills and Attitudes 
LFA  Logical framework Analysis 
MENA  Middle East and North Africa  
MoEFT Ministry of Economy and Foreign Trade 
MoF  Ministry of Finance  
MoFT  Ministry of Foreign Trade 
MoFTI  Ministry of Foreign Trade and Industry  
MoI  Ministry of Investment  
MSME Micro, Small and Medium Enterprise  
NGO  Non Governmental Organization 
ODI  Overseas Development Institute 
OSS  One Stop Shop 
PIP  Project Implementation Plan 
PMC  Project management Committee 
PMF  Performance Measurement Framework 
PSC  Project Steering Committee 
PSD   Private Sector Development  
RAPID  Research and Policy in Development Programme 
SAP   Structural Adjustment Program  
SFD  Social Fund for Development 








Annex 8: Terms of Reference for the Evaluation 
In order to be useful, the consultant shall ensure that the study will focus on the two key 
areas: replication and scoping in the region. In particular, the questions to be answered by the 
study are: 
  
Impact and Lessons for Replicability: 
 
- Document the extent to which SMEPOL has in fact had an influence on formal policy 
documents and on practice of government ministries. This will be good input to the final 
project reports (particularly if it looks not just at formal policy docs, but at ways in which 
practices are changing); it would demand a round of interviews with key stakeholders (as 
well as file reviews) 
- Based on the SMEPOL experience, what strategies could be successfully implemented 
in other contexts and which were specific to Egypt at the time isolate a set of success 
factors -- what worked in the case of SMEPOL ? Why? 
- Based on the SMEPOL experience, validate, deepen, and expand the list of lessons 
learned for supporting replication. (i.e., What are the key factors, contexts, and lessons 
that can be drawn from SMEPOL?) 
- Provide an assessment of the options to exact replication (e.g. Regional policy 
advisory facility) given the inherent and high risks associated with SMEPOL. 
 
Approach and Method: 
 
The following activities should enable the assessment to generate credible conclusions about 
SMEPOL impact and lessons for replicability: 
 
a) Document Review (refer to Annex A) 
b) Interviews with project leaders and participants 
c) Interviews with those said to have been influenced (In addition to those listed in TOR 
Annex B, we would also propose to interview representatives of those involved in 
policy implementation and some SME associations – in order to assess the impact of the 
project on practice as well as contextual issues.) 
d) Interviews with IDRC, CIDA and MOF staff 
e) Analysis (In addition, we believe it would be helpful to (briefly) put the specific 
SMEPOL assessment and lessons in the context of broader experience and literature) 
 
The in-depth interviews will be carried out in Egypt (1 week) and via email or telephone 
during the following week (also, for example, for IDRC staff in Canada) to give the 
consultant the chance to cross-check some of the findings and even revisit certain 
conversations.  
 
Scoping for Replicability: 
 
- In what other Middle Eastern and North African countries could IDRC/CIDA 
successfully support a similar type of SME policy reform effort?  
- Building on the 12 lessons for replicability outlined above in the background section, 
what factors make each country and context conducive to a SMEPOL replication  
 80
- Confirm the optimum country specific conditions which must exist for a successful 
intervention at the policy level to enhance the enabling environment for private sector 
development in other developing countries in the Middle East and North Africa 
Region. (discuss whether the Egyptian case (as highlighted above) is exceptional 
compared to situations in other developing countries or to the contrary, more or less 
typical? 
- Provide a critical reflection on ways in which this experience could be replicated 
and/or built on in the future, either in Egypt or in other countries.  
 
Approach and Method: 
 
The following activities should enable the assessment to generate credible conclusions about 
replicability of the SMEPOL model in other parts of the Middle East: 
 
a) Desk Review – This could include a preliminary assessment of the broad SME context 
in the 12 countries in the region (drawing on data, academic literature and grey sources) 
as well as existing donor interventions. As possible, the aim is to get an initial ‘take’ on 
the key context issues that seemed important to the SMEPOL project. 
b) Additional Questions in SMEPOL-related Interviews – if appropriate, include questions 
on replicability in other MENA countries with SMEPOL staff, Egyptian stakeholders 
and IDRC and CIDA staff.  
c) Interviews & Expert Opinion – seeking the views of regional experts (face-to-face, 
phone or email) regarding SME context, SME interventions and replicability of 
SMEPOL type projects in the MENA region. 
d) Analysis  
 
This scoping stage will include the development of a simple matrix depicting the key context 
characteristics important for replicablibity for each of the 12 countries in the MENA region. 
During this process we hope to identify gaps in the scoping that might need to be considered 
by IDRC or CIDA country teams before launching their interventions.  
 
 Context Lesson 
1 (eg Demand) 
Context 
Lesson 2 (eg 
Champion) 
Etc Strategy 
Lesson 1  
(eg Embed) 
Strategy 




Country 1 Very High    Possible   
Country 2 High      
Country 3 Medium      
…       
Country 12 Low      
 
A key question in the analysis is: How could a SMEPOL-type intervention be replicated 
elsewhere in the future? We believe the lessons and the matrix results will allow us to develop 
the building blocks for a SMEPOL-type model that could be replicated in different contexts in 
the MENA region. This would be based on the SMEPOL case and all our other 
lessons/experience about policy processes. This could help IDRC and CIDA:  
 
- decide whether or not any sort of SMEPOL-type project is likely to have any impact (ie if 
there is no demand, don't bother; if there is some demand but also contestation, it may be 
worth a go but likely to be slow and expensive; if there is demand and existing or potential for 
good evidence it should be straightforward, etc) and  
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- make recommendations about the necessary programme components in each context 
(research, pilot projects, networking, advocacy etc), and the sort of tools that might be useful. 
 
1.1 Overall Methodology 
 
The methodology to be followed will include: (1) A review of documents including project 
design documents, monitoring documents (inter alia, technical reports, trip reports, 
correspondence) and project reports many outputs are available at www.sme.gov.eg (Annex 
A); (2) Interviews with project leaders and project participants (Annex B); (3) Interviews with 
those said to have been influenced (Annex B); (4) Interviews with relevant IDRC, CIDA, and 
MoF staff (Annex B); (5) an analysis of preliminary findings by the key stakeholders  
 
The analysis of preliminary findings will be facilitated by the consultant. Key stakeholders 
who were interviewed as part of the data collection process should be invited to participate 
and it should create an opportunity to further analyze the data with a view to isolating the key 
factors that could help in replication of SMEPOL elsewhere. The list of participants will be 
suggested by the consultant based on the data collection. 
 
The consultant will work with the Centre to identify and locate the appropriate individuals to 
be interviewed. The consultant may also have to search out individuals who are no longer 
known to the Centre but who have a valuable perspective that needs to be captured. Based on 
the TORs and reading the project file, the consultant will develop interview guides for 
interviews.  
 
Given that IDRC and CIDA are each undertaking assessment processes that will involve 
SMEPOL (CIDA is conducting an evaluation of its SME Program in Egypt), the consultant 
should take care to not overburden project leaders and participants with requests for 
interviews, documentation, etc. As much as possible, this should be minimized by strategies 
such as thoroughly reviewing existing documentation, keeping interviews short and timely, 
respecting participants’ schedules, etc. 
 
1.2 Reporting Requirements 
  
1-  The consultant will provide a draft report to the Centre for its comment by 30 
Spetember 2005. Based on feedback, the consultant will revise the report. The assessment 
report should not exceed -25 pages not including appendices. The report should include an 
Executive Summary. The report should be formatted following the guideline available at: 
http://web.idrc.ca/uploads/user-S/108549988813guideline-web.pdf
 
As with all evaluation reports at IDRC, the quality of the final report will be assessed by 
IDRC’s Evaluation Unit according to the international recognized standards of utility, 
feasibility, accuracy, and propriety. You can read more about this quality assessment at: 
http://web.idrc.ca/en/ev-44703-201-1-DO_TOPIC.html  
 
2- The consultant shall submit to the Centre a detailed and satisfactory final report of the 
work accomplished by 14 October 2005. Section A9 sets out the Centre’s expectations and 
will form the basis of its determination whether or not the detailed report is satisfactory. 
 
3- The consultant shall travel to Cairo, Egypt during the period Nov. 28, 2005 to Dec. 1, 
2005 to present the results of this work at the conference that is being organized the 
Committee of Donor Agencies for Small Enterprise Development (www.sedonors.org/cairo). 
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Annex 9: Biography of the Evaluators 
 
Julius Court is a Research Fellow in the Research and Policy in Development (RAPID) 
programme at the Overseas Development Institute (ODI). He is currently involved in 
research, advisory work and training on issues of civil society and policy influence; bridging 
research and policy; and governance and development. He has done advisory and consultancy 
work for DFID, DANIDA, the European Commission, IDRC, JICA, SDC, UNDP, WHO and 
the Global Development Network, and is currently on the Council of the UK Development 
Studies Association. He formerly worked as a researcher and in the Executive Office of the 
Rector at the United Nations University in Tokyo, Japan. Recent books and reports include: 
Bridging Research & Policy in International Development: Evidence & the Change Process 
(2005); Making Sense of Governance: Empirical Evidence from 16 Developing Countries 
(2004); Asia and Africa in the Global Economy (2003); Human Development & the 
Environment: Challenges for the United Nations in the New Millennium (2002).  
Email Contact: j.court@odi.org.uk  
 
 
David Osborne is a Project Officer attached to the Research and Policy in Development 
Programme, at the Overseas Development Institute (ODI). He is currently involved in 
research on economic policy in Egypt and issues of evidence use and civil society 
participation in policy processes. Previously he has worked on expanding the provision of 
microfinance and education programs for UNHCR Regional Office, Cairo. He will be shortly 
starting work at DFID as a Governance Adviser.  
Email Contact: d.osborne@odi.org.uk  
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